
4 

DOE, RFO 
Quarterly 

Environmental Res toration 
Compliance Action 

Report 

Second Quarter 
January - March 

FY1994 

ADMON WECGi3B 
SW-A-003738 



Table of Contents 

Executive Summary ................................................................................. 3 

Environmental Restoration Schedule Activities ................................................ 7 

Appendix A . Issue Papers ........................................................................ 53 

Appendix B . Ttger Team Status .................................................................. 75 

Appendix C . Acronyms ........................................................................... 77 

I of 80 



~ ~~ ~~ 

DOE, Rocky Flats Plant 



c Executive Summary 

EXECU Y 

A meetins was held on March 3, 1994, among DOE and EG&G to discuss the results of the 
Gilbert Screen Contamination Methodology. Statistical tests show that the difference 
between background and Operable Unit (OU) 1 metals concentrations are, in some cases, 
“statistically significant.” In these cases, the Gilbert Method involves professional judgement 
concerning spatial and temporal consistency, geochemistry, hydrology, and general science 
and engineering. EPA’s toxicologist does not agree with this methodology. 

EPA and CDH granted an extension to eight of the IAG Table 6 milestones for OU 1. The 
agencies found good cause for the extension based on the need of OU 1 to incorporate 
recent efforts to develop a consistent, programmatic approach for conducting Corrective 
Measures StudiedFeasibility Studies across all OUs at the Rocky Flats. 

The modification to the OU 2 Field Treatment Unit (NU),  implemented in December 1993, 
continues to reduce the waste that is generated as sludge. While additional time and 
monitoring is required to accurately evaluate the amount of sludge reduction, preliminary 
estimates indicate that a reduction of approximately 50 percent is being achieved. 

Sample aggregation for the OU 3 Wind Tunnel samples has been determined. Samples will 
be sent to an analytical laboratory for analyses. This data will then be used to calculate the 
amount of plutonium resuspended during the Wind Tunnel Study. 

The eagles in OU 3 have not produced offspring and are expected to leave shortly. 
Installation of the air monitors south of the Standley Lake dam will begin as soon as the 
eagles are gone. 

DOE has directed EG&G to include removal of Building 788 and closure of RCRA Units 21 
and 48 in the Operable Unit 4 Interim Measure/lnterim Remedial Action Environmental 
Assessment (IM/IRA EA) Decision Document (DD). In conjunction with this direction, DOE 
has also eliminated the special emphasis item, which called for removal of the facilities by 
September 30,1994. 

Sludge removal operations in OU 4 began on February 7, 1994, in Pond 207B South. 
Approximately 21 0,000 gallons of sludge have been removed and transported to storage at 
the 750 Storage Pad. Concurrently, the second vacuum loader truck arrived on plantsite and 
began the various acceptance tests required prior to beginning sludge removal operation. 

DOE completed their National Environmental Policy Act (NEPA) determination for the OU 4 
pond closure. An environmental assessment is required. This determination confirms the 
planning baseline. The NEPA process activities are on schedule. 

DOE continues to work toward implementing a dispute strategy with the agencies regarding 
the Notice of Violation (NOV) that was issued by CDH on February 16, 1994. The NOV 
alleged that DOE violated the IAG by missing the milestone for delivery of the draft RFI/RI 
Report for OU 8, which was due February 14, 1994. The Ten-Day Notification Report for the 
IAG Extension Report Denial was delivered to DOWHQ on March 1,1994. The 2- week 
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DOE, Rocky Flats Plant 

informal dispute resolution process expired on March 15, 1994. DOE has requested a 3- 
week extension of the informal discussion process. 

The Dispute Resolution Committee held its second meeting on March 3, 1994, regarding 
the Pond Water Interim Measurehterim Remedial Action (IM/IRA). There was some 
agreement on technical issues and potential solutions; however, jurisdictional issues still 
remain in dispute resolution. If a unanimous resolution of the dispute is not reached 
within 21 days (April 1 , 1994), EPA's Regional Administrator will issue a written position 
on this dispute. 

On March 8,1994, revised and rescoped project plans were submitted to EPA and CDH 
for OUs 7 and 11. Both proposals combine the Phase I and Phase I I  RFVRI 
investigations, extend the Phase I milestones, but delete the Phase II milestones. 
Thereby streamlining the projects. DOE is waiting for approval of the proposals and 
schedules. A proposal to move Individual Hazardous Substance Sltes (IHSSs) 166.1, 
166.2, 166.3, and 167.1 from OU 6 to OU 7 was also included in the memorandum. 

A meeting was held on March 3, 1994, with the EPA, CDH, DOE and EG&G to discuss the 
public comments on the OU 16 Proposed Plan and also the preliminary Responsiveness 
Summary to Public Comments. The objective is to obtain agreement as to what the public 
comments actually entail and to expedite the response process. The preparation of the No 
Further Action Justification (NFAJ) Record of Decision (ROD) has been completed in draft. 
This action will close OU 16 at Rocky Flats. 

A Dispute Resolution Committee meeting was held on March 3, 1994, to discuss the issues 
of a compromise on data aggregation for exposure calculation that resulted in a stop work 
order for Baseline Risk Assessments in OUs 2,3,5, 6, and 7. A compromise between EPA 
and DOE still has not been reached. 

NATIONAL EIVVIRONR4ENTALA POLICY ACT (ACTIVITI ES) 

National Environmental Policy Act (NEPA) and the Comprehensive Environmental 
Response, Compensation and Liability Act (CERCLA) are fully integrated in all 
Environmental Restoration (ER) projects. 

A draft OU 4 Interim Measure/lnterim Remedial Action (IM/IRA)/Environmental Assessment 
(EA) is being prepared, and the following NEPA documents were prepared and submitted to 
DOE for approval or action: 

Well Abandonment and Replacement Program 1994 Categorical Exclusion (CX) 
Background Soils Characterization Project CX 
Site Characterization at OU 11 (West Spray Field) CX 
Drill Cuttings Storage Facility EA 

The Iiistallation of Trailers in Contractor Yard CX was approved by DOE, and DOE published 
a Finding of No Significant Impact (FONSI) for the New Sanitary Landfill EA. 
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L Executive Summary 

A draft document, “Integration of NEPA, CERCIA, RCRA, Activities Under the Interagency 
Agreement (IAG) at Rocky Flats (RF)” is at DOUHQ for review and approval. 

The new Sitewide Environmental Impact Statement (EIS) is scheduled to be completed with 
a Record of Decision (ROD) in August 1996. The near-term activities could be handled as 
interim actions, if necessary, to avoid schedule impacts. 

ECOLOGJCAL ACTIVITIES 

The primary focus this quarter has been on environmental evaluations (EEs) for the 16 OUs. 
Results are presented in the EE reports submitted as an appendix of the RFI/RI report for 
each OU. The Phase Ill RFI/RI report for OU 1 was submitted to the Natural Resource 
Trustees in December 1993 and their comments are being addressed. Preliminary field 
sampling has been completed for OU 11 and the EE is being written. A Statement of Work 
(SOW) has been drafted for the re-sampling of OU 6 ponds for polychlorinated biphenyls 
(PCBs) and for a risk assessment on PCBs in pond sediments. 

Once again, a pair of bald eagles displayed courtship behavior and nest-building at OU 3 
near Standley Lake. Presumably this is the same pair that built a nest in spring 1993. A 
second nest was built about 200 meters east of the first. The Colorado Bird Observatory 
is under contract to continue collecting behavior and habitat use data as long as the 
eagles are present. 

The Resource Protection Program (RPP) involves biological surveys and assessments to 
ensure compliance with biological regulations (Endangered Species Act, Fish and Wildlife 
Coordination Act, Migratory Bird Treaty Act, Bald Eagle Protection Act, Colorado State 
Species of Concern) for OUs and sitewide projects. Sitewide ecological mitigation plans for 
wildlife habitat and wetlands damaged or destroyed as a result of remediation or other land 
disturbance projects at RF are being developed. As part of the mitigation strategy, the Army 
Corps of Engineers is working on a Sitewide Wetland Delineation Project, which will identify 
all wetlands at RF. 

Mitigation efforts will continue to be developed in concert with the Natural Resource Damage 
Assessment (NRDA) process. The NRDA rule provides for the assessment of “residual” 
damages by the Natural Resource Trustees. 

The first field season for the Ecological Monitoring Program (EcMP) was completed in 
September 1993. Field and laboratory information was obtained for water chemistry and 
biota, terrestrial vegetation, small mammal populations, soil invertebrates, and ecosystem 
functions. Aquatic information was collected from ponds, streams, and seeps onsite, while 
terrestrial measurements were collected from 12 permanent sites in four different vegetation 
communities. Ecological data from OU 11 are also being analyzed; the endpoints measured 
and the methodologies used will make these data comparable to other sites at Rocky Flats. 
Many of the sampling activities are collocated in space and time so that a comprehensive 
suite of ecological information can be obtained from a single site. These measurements will 
establish an ecological baseline for the Rocky Flats and will be useful in determining 
ecological effects of plant activities or remediation. 
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DOE, Rocky Flats Plant 

Many of the data sets from the above activities are not complete, but preliminary analyses 
indicate that many of the sites in the Buffer Zone support a rich and diverse flora and fauna. 
The areas with the lowest diversity were former dryland farming sites in the southeast corner 
of the plant that are now dominate by reclaimed grasses. Comparisons between Buffer 
Zone, OU, and offsite areas will further document exposure values and ecological effects to 
Rocky Flats ecological resources. 

The success of the French drain re-seeding reclamation effort was monitored in late summer 
1993. Seventy plant species were recorded in this area; and forb Melitotus officinalis was 
the most frequently found. However, basal cover averaged approximately 5 percent, so the 
area was hand seeded in March 1994 with westem wheatgrass (agropyron smithil). 
Reclamation monitoring will continue at this site as appropriate Rocky Flats reclamation 
standards for cover, diversity, and biomass production are determined. 
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ER Schedule Activities 

OU 1 - 881 HJLLSIDE ASSESSMENT/REMEDIATlON 

OU Description The alluvial ground water at the 881 Hillside Area, 
located north of Woman Creek in the southeast section 
of Rocky Flats, was contaminated in the 1960s and 
1970s with solvents and radionuclides. The area is 
approximately 2 miles from the eastern, outer edge of the 
plant's buffer zone at Indiana Street. The various 
Individual Hazardous Substance Sites (IHSS) that make 
up OU 1 were being investigated and treated as high- 
priority sites because of potentially elevated 
concentrations of organic compounds in the near-surface 
ground water and the proximity of the contamination to a 
drainage system leading to an offsite drinking water 
supply. The selected Interim Remedial Action (IRA) at 
OU 1 involved construction of an underground drainage 
system called a French drain that intercepts and contains 
near-surface ground water flowing from the OU 1 area. 
The near-surface water is treated at the 891 treatment 
facility, designed for this purpose, and released onsite 
into the South Interceptor Ditch (SID) along Woman 
Creek. Water collected from this ditch undergoes a 
secondary analysis prior to release. IRA construction 
was completed in April 1992. The Remedial 
Investigation and Feasibility Study (RVFS) to determine 
the final remedial action are continuing in parallel with 
operation of the IRA. 

Second Quarter FY94 
Activity 

The regulatory agencies completed their review of the 
Operable Unit (OU) 1 final Phase I l l  RFI/RI Report and 
submitted their comments on January 20, 1994. On 
January 24, 1994, a meeting was held with the regulatory 
agencies to discuss their comments. EPA's comment on 
the use of a Monte Carlo Simulation in the Quantitative 
Uncertainty Analysis were elevated to EPA 
Headquarters. DOE is considering a request that the 
regulatory agencies approve all of the RI Report except 
the Human Health Risk Assessment (HHRA) portions of 
the uncertainty analysis. In addition, EPA requested that 
antimony and manganese be added to the Phase I l l  
RFI/RI Report as site contaminants. The concentrations 
of these elements were found at what is believed to be 
background levels. In a continued effort to resolve this 
issue, EPA and CDH asked if these chemicals would 
drop out of the Gilbert Screens for Contaminants of 
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Concern (COC), which have been developed for use in 
Operable- Units 2 through 7. Calculations were 
performed to make this determination. A meeting was 
held on March 3,1994, among DOE and EG&G to 
review the results of the Gilbert Screen Contaminant 
selection methodology. The statistical tests show that 
the difference between background and OU 1 metals 
concentrations are in some cases “statistically 
significant.” In these cases, the Gilbert Method involves 
professional judgement concerning spatial and temporal 
consistency, geochemistry, hydrology, and general 
science and engineering. EPA’s toxicologist does not 
agree with this methodology. 

EPA and CDH granted an extension to the IAG Table 6 
Milestones for OU 1. EPA and CDH found good cause 
for the extension based on the need of OU 1 to 
incorporate recent efforts to develop a consistent 
programmatic approach for conducting Corrective 
Measures Studies/Feasibility Studies (CMS/FS) across 
all OUs at Rocky Flats. The following extensions of the 
IAG have been granted on OU 1 Milestones. 

Deliverable Mllestone Date 

Draft CMS/FS 
Final CMS/FS 
Draft Proposal Plan 
Final Proposal Plan 
Responsiveness Summary 
Final Responsiveness 

Draft CAD/ROD 
Final CAD/ROD 

Summary 

August 25,1994 
November 22, 1994 
November 22, 1994 
February 24, 1994 
June 23,1994 
September 22, 1995 

September 22, 1995 
December 22, 1995 

A meeting was held on January 6, 1994, with EPA, CDH, 
and DOE to discuss the scope of activities in the 
CMS/FS and explore ways to accelerate the program. 
Many portions of the CMS/FS are contingent upon the 
final results of the Phase I l l  RFI/RI Report, and were 
placed on hold. A strategy will be developed for 
completing Technical Memorandum (TM) # I  0, Remedial 
Action Objectives, as soon as it is determined whether 
manganese and antimony will be included as site 
contaminants. The first draft of TM #11, Alternative 
Array, is complete and the review was completed on 
March 1, 1994. 
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ER Schedule Activities 

A meeting was held on January 19, 1994, with CDH to 
address the issue of excess chemicals on Plantsite and the 
method to be used in the treatment of these chemicals. It 
was agreed that the OU 1 IWIRA System was not the best 
treatment system to process the chemicals. 

DOE approved the discharge of effluent Tank T-206. 
Written approval was required because low-level xylene 
was detected in Tank T-206, and no treatment standard 
exists for xylene at the OU 1 Treatment Facility. On 
February 3, 1994, DOE received a warning letter from CDH 
concerning the release of untested effluent water from the 
891 Water Treatment Building to the South Interceptor 
Ditch (SID). The letter requires DOE to submit 
documentation of compliance to CDH within 30 days. To 
comply with CDH's instructions, On March 1, 1994, the 
following documentation was submitted to CDH: 
(1) Procedure on Treating Effluent Discharge, OU 1 
Building 891 ; (2) Sample Effluent Discharge Data Sheets. 

Problems with the reproducibility in the gas 
chromatograph in the OU 1 891 Treatment Building 
required the vendor to install a component needed to 
complete the system. The instrument and the chassis of 
the in-line system were delivered on February 25, 1994. 
Installation, start-up, and testing continues. The back 
pressure valve on the ion exchange acid regeneration 
system failed and had to be replaced. Anchors have not 
yet been received for the stabilization of the footing drain 
flow meter. Higher volumes of water are beginning to 
flow into the French drain. Significant water treatment 
efforts will probably be needed from March 1994 through 
the end of May 1994. 

Total approximate treated ground water to date for 
Operable Unit 1 IMARA is 1,914,040 gallons. 

IAG MILESTONES THROUGH FY95 FOR OU 1 SCHEDULE 

Submit draft proposed IM/IRA Decision Document 
Submit proposed IMARA Decision Document 
Submit final IMARA Decision Document 
Begin Phase I-A IMARA Construction 
Begin Phase I B IMARA Construction 
Submit final Phase Ill RFI/RI Work Plan 
Restart Phase I-A IM/IRA Construction 

18 Sep 89 
06 Oct 89 
05 Jan 90 
15 Jan 90 
08 Oct 90 
31 Oct 90 
20 Jun 90 

(after shutdown) 

ACTUAL 

18 Sep 8 
06 Oct 89 
05 Jan 90 
15 Jan 90 
23 Sep 90 
31 Oct 90 
20 Jun 90 
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DOE, Rocky Flats Plant 

IAG MILESTONES THROUGH FY95 FOR OU 1 SCHEDULE ACTUAL 

Begin Phase I-B IM/IRA Construction 

Submit IM/IRA Implementation Document 
Begin Phase Il-A IMARA Construction 
Begin Phase ll-B IM/IRA Construction 
Complete IM/IRA Construction (French drain) 
Submit draft Phase Ill RFVRI Report 
Submit final Phase I l l  RFI/RI Report 
Submit draft CMS/FS Report 
Submit final CMS/FS Report 
Submit draft PP 
Submit final PP 
Submit draft Responsiveness Summary 
Submit final Responsiveness Summary 
Submit draft CAD/ROD 

(ahead of schedule) 
28 Sep 90 28 Sep 90 

22 Feb 91 
05 Aug 91 
02 Mar 92 
13 Al;' 92 
28 Oct 92 
15 Nov 93 
25 Aug 94 
22 Nov 94 
22 Nov 94 
24 Feb 95 
23 Jun 95 
22 Sep 95 
22 Sep 95 

22 Feb 91 
05 Aug 91 
02 Mar 92 
13 Apr 92 
28 Oct 92 



ER Schedule Activities 

OU Description 

OU 2 - 093 PAD, MOUND. AND EAST TRENCHES 
ASSESSMENT/REMEDIATlON 

The contamination at the 903 Pad and Mound areas is 
largely attributed to the storage in the 1950s and 1960s 
of waste drums that corroded over time, allowing 
hazardous and radioactive material to leak into the 
surrounding soil. Additional contamination may have 
resulted from wind dispersion during drum removal and 
soil movement activities. The East Trenches Area was 
used for disposal of plutonium- and uranium- 
contaminated waste and sanitary sewage sludge from 
1954 to 1968. Two areas adjacent to the trenches were 
used for spray irrigation of sewage treatment plant 
effluent; some may have contaminants that were not 
removed by the treatment system. 

An IM/IRA provides for surface water in source areas of 
contamination to be collected, treated, and discharged to 
the surface water drainage. Operation of the field-scale 
treatability unit for the South Walnut Creek drainage 
began in May 1991. The effectiveness of the treatment 
process was evaluated at three locations: the entrance to 
the treatment facility, several points within the facility, and 
the discharge point. The unit is anticipated to remain in 
service until the final remedial action is operational. The 
RI and FS are continuing in parallel with the IRA. 

A second IM/IRA was established in late-1991. This 
Subsurface Investigation IMAnterim Remedial Action 
Plan (IRAP)/EA) is north of Woman Creek and 
encompasses the 903 Pad, the Mound Area, and the 
East Trenches Area of OU 2. This IM/IRAP/EA identifies 
and evaluates interim remedial actions for removal of 
residual free-phase VOC contamination from three 
distinct subsurface environments at OU 2. Each of the 
VOC-removal actions involve in situ vacuum-enhanced 
vapor extraction technology. The interim remedial 
actions for the collection of information will aid in the 
selection and design of final remedial actions that 
address subsurface, residual free-phase VOC 
contamination at OU 2. 

Second Quarter FY94 
Activity 

A meeting was held on January 19 through 21, 1994, 
with DOE/HQ to discuss the preliminary draft Phase II 
RFI/RI Report. EPA and CDH comments were received 
for the report by the end of February 1994. CDH has not 
responded. 
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DOE, Rocky Flats Plant 

Comments on TM #9, COG, have been receivec. The 
comments are being addressed. A Statement of Work 
(SOW) is being prepared for the continuation of 
environmental evaluation (EE) report. All EE data have 
been collected for the preparation of the Report. 

The draft final Soil Vapor Survey (SVS) Report was 
received by EPA and CDH on February 17, 1994. A 
modification to the draft final SVS Report is planned for 
April 1994 and will include comprehensive SVS work at 
five “High-leve!” contamination areas. The results of the 
Comprehensive Survey will be included in the OU 2 
SVS Report as an amendment. The final SVS Report is 
scheduled for delivery to the EPA and CDH by 
June 7, 1994. 

The final South Walnut Creek IM/IRA Treatability Study 
Report was submitted to EPA and CDH on 
January 16, 1994, meeting the IAG milestone. 

DOUHQ, DOWRFO, and EG&G met to discuss the 
scope, budget, and schedule associated with Site 2 of 
the IM/IRA Soil Vapor Extraction (SVE) Pilot Program. 
The IM/IRA pilot testing to be conducted at Site 2, the 
East Trenches Area of OU 2, will incorporate six-phase 
soil heating as an enhancement to SVE in coopcration 
with EM-50. Pilot Test #l began on February 17, 1994. 

Installation of the permanent plant power continues to be 
an urgent item for the OU 2 Field Treatability Unit (FTU). 
Without permanent power, the FTU will continue to 
experience shutdowns caused by generator fai!ure. The 
engineering package for construction is complete with 
construction scheduled to commence on or before 
April 4, 1994. 

Total treated surface water to date for OU 2 FTU is 
22,486,400 gallons. 

IAG MILESTONES THROUGH FY95 FOR OU 2 SCHEDULE ACTUAL 

Submit draft Phase I1 RFI/RI Work Plan (Alluvial) 
Submit final Phase I I  RFVRI Work Plan (Alluvial) 
Submit draft proposed IM/IRA Decision Document 
Submit proposed Plan IM/IRA Decision Document 
Submit draft Responsiveness Summary 

21 Dec 89 
12 Apr 90 
19 Jun 90 
18 Sep 90 
13 Dec 90 

21 Dec89 
12 Apr 90 
19 Jun 90 
18 Sep 90 
13 Dec 90 
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ER Schedule Activities 

IAG MILESTONES THROUGH FY95 FOR OU 2 SCHEDULE 

Submit final Responsiveness Summary and final 

Submit draft Phase I1 RFI/RI Work Plan (Bedrock) 
Field Treatability Test System Installation Complete 
Begin Field Treatability Testing (Carbon System) 
Submit final Phase II RFI/RI Work Plan (Bedrock) 
Submit draft Treatability Test Report (Phase I GAC) 
Complete IM/IRA Construction 

Begin Field Treatability Testing 

Submit final Treatability Test Report (Phase I GAC) 
Submit Subsurface Site I draft Test Plan 
Submit draft Phase II RFI/RI Report 
Submit final Phase I1 RFVRI Report 
Submit draft CMS/FS Report 
Submit final So. Walnut Creek IM/IRA Treatability 
Study Report 

Submit final CMS/FS Report 
Submit draft PP 
Submit final PP 
Submit Soil Vapor Extraction Test Pilot U1 
Submit Responsiveness Summary 
Submit d raft C AD/ROD 
Submit final Responsiveness Summary 
Submit CAD/ROD Work Plan 
Submit final CAD/ROD 

IM/IRA Decision Document 

(radionuclides removal system) 

(radionuclides removal system) 

13 Dec 90 

13 Dec 90 
10 May 91 
13 May 91 
02 Jul91 
01 Apr 92 
24 Apr 92 

27 Apr 92 

02 Jun 92 
29 Oct 92 
12 Mar 93' 
09 Aug 93' 
04 Nov 93' 
26 Jan 94 

10 May 94' 
10 May 94' 
09 Aug 94' 
17 Feb 94 
13 Dec 94' 
16 Mar 95' 
16 Mar 95' 
15 Jun 95' 
15 Jun 95' 

ACTUAL 

13 Dec 90 

13 Dec 90 
10 May 91 
13 May 91 
02 Jul91 
01 Apr 92 
24 Apr 92 

27 Apr 92 

02 Jun 92 
29 Oct 92 

Because of Human Health Risk Assessment (HHRA) issues, work was slopped on the RI Reports 
in August 1993. In October 1993, the stop work order was partially lifted on OU 2. All subsequent 
milestones will require extensions except for IM/IRAs; the regulatory agencies approved extensions. 
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ER Schedule Activities 

OU 3 - OFFSTTE AREAS 

OU Description OU 3 can be divided into two categories based on two 
main activities. The IAG directs activities according to 
the Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA). This 
involves assessment of contamination in offsite areas 
also referred to as Contamination of the Land Surface 
(IHSS 199), Great Western Reservoir (IHSS 200), 
Standley Lake (IHSS 201), and Mower Reservoir (IHSS 
202). The second category responds to a 1985 out-of- 
court lawsuit settlement, McKay vs. US., which directed 
that the surface soil contamination be remediated. 
Remedial activities in compliance with the Settlement 
Agreement (deep disc plowing) began in 1985. The 
disturbance resulting from remediation is being 
revegetated with mediocre success. The overall 
schedule for this activity is determined by the year-to- 
year success of the revegetation effort and requirements 
of the landowners. 

Second Quarter FY94 
Activity 

The eagles have not produced offspring in OU 3 and are 
expected to leave shortly. Installation of the air monitors 
south of the Standley Lake dam will begin as soon as the 
eagles are gone. 

Agreement with the regulators was reached on a method 
for determining COCs for the sediments in the offsite 
reservoirs. No comparable background data set for 
reservoir sediments currently exists. The comparison to 
background to identify COCs will be replaced by a weight 
of evidence approach. EPA approved this method in a 
letter dated March 24, 1994. 

The data protocol issues will be evaluated to determine if 
there can be a programmatic approach to how data is 
handled. This information will then be used to update the 
OU 3 database. 

Sample aggregation for the wind tunnel samples has been 
determined. Samples will be analyzed to calculate the 
amount of plutonium resuspended during the Wind Tunnel 
Study. The first step will be to send soil samples collected 
in the wind tunnel cyclone to an analytical laboratory for 
analysis. This process will assist in determining the 
methodology for aggregating the other samples. 
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IAG MILESTONES THROUGH FY95 FOR OU 3 SCHEDULE ACTUAL 

Submit draft Past Remedy Report 
Submit draft Historical Information/preliminary 

Health Risk Assessment Report 
Submit final Past Remedy Report 
Submit final Historical Information/preliminary 

Health Risk Assessment Report 
Submit draft Phase I RFI/RI Work Plan 
Submit final Phase I RFVRI Work Plan 
Submit draft Phase I RFI/RI Report 
Submit final Phase I RFVRI Report 

26 Oct 90 
09 Nov 90 

26 Oct 90 
09 Nov 90 

02 Apr 91 
16 Apr 91 

02 Apr 91 
16 Apr 91 

10 Jut 91 
06 Dec 91 
14 Feb 94' 
21 Oct 94' 

10 Jut 91 
06 Dec 91 

Extension date approved by Ihe regulatory agencies. Because of HHRA issues, work has stopped on the R1 
Reports. Extensions will be required on all subsequenl milestones. 
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ER Schedule Activities 

OU 4 - SOLAR EVAPORATION PONDS 

OU Description OU 4 is comprised of five solar evaporation ponds: 207A, 
207B series (north, center, south), and 207C, which were 
constructed for treatment and storage of process water 
from industrial operations. The process water contained 
treated acidic wastes, industrial liquid wastes (e.g., metal 
plating solutions), and low-level radioactive wastes. 

As technology improved through the early 1960s and . 

1970s, the ponds were relined with various upgraded 
materials. However, leakage from the ponds into the soil 
and ground water was detected. Interceptor trenches 
were installed in 1971 to collect and recycle 
contaminated ground water to the ponds and to minimize 
natural seepage and pond leakage from entering North 
Walnut Creek. In 1981, these trenches were replaced by 
the current, larger interceptor trench system (ITS), which 
returned approximately 4 million gallons of ground water 
back into the solar evaporation ponds each year. 

No additional process water has been pumped into the 
ponds since 1986. However, the ITS collected and 
returned ground water into the solar evaporation ponds 
until new storage tanks were completed and placed in 
operation in April 1993. The tanks allowed the RFP to 
stop placement of contaminated ground water into the 
ponds. This placement of water into the ponds had been 
occurring without meeting Land Disposal Restrictions and 
Minimum Technology Requirements of Resource 
Conservation and Recovery Act (RCRA). A new, 
dedicated Building 91 0 evaporation-treatment facility 
became operational in July 1993. This building 
supplements the plant's waste treatment facility in Building 
374 to process the water stored in the modular tanks. 

The Solar Evaporation Ponds Subproject has been 
comprised of four technical areas: (1 ) pond sludge 
processing by means of the Agreement in Principle 
between DOE and CDH; (2) a water 
managemenVtreatrnent by means of the IM/IRA DD . 
signed by EPA, CDH and DOE; (3) the OU 4 assessment 
and remedial action, per the IAG which identified the 
ponds as one of the sixteen OUs to be remediated at the 
RFP and superseded the 1988 Ponds-Closure Plan 
submitted by DOE to the regulators; and (4) pad 
operations and storage activities that are necessary to 
meet the plant's RCRA interim status and permit 
requirements with regards to storage of pond wastes. 
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DOE, Rocky Flats Plant 

The water management and pond sludge clean-out are 
necessary precursors to OU 4 assessment and 
remediation, and pad operations are necessary support 
activities at least until the pond sludge waste is disposed. 
Revisions to these areas are being prepared in 
accordance with the recent dispute resolution for OU 4. 

Work in these four areas was planned to close the ponds 
and remediate OU 4. The work was scoped to 
(1) remove water from the ponds, (2) provide a treatment 
facility to replace the ponds as evaporation-treatment 
and storage units for pond-related contaminated ground 
water, (3) remove and dispose of pond sludge in 
compliance with all regulations such as the Land 
Disposal Restrictions 0: RCRA, (4) assess the nature 
and extent of contamination at the ponds; (5) complete a 
RCRA closure of the impoundments; and (6) remediate 
the ponds as needed. 

The April 1992 IMARA DD was developed as a regulatory 
agency requirement not included in the scope outlined in 
the IAG. DOE attempted to modify an existing permit for 
water removal and treatment for liquids in the solar ponds 
and ground water collected by the ITS, but the regulatory 
agencies rejected permit modification and required 
development of an IM/IRA to document operation and use 
of the proposed water treatment system and provide the 
permitting mechanism for the system. The development 
and implementation of this IMIIRA preceded and 
overlapped the IAG scheduled Phase I RF:.'i3l field work. 
All construction has been completed, and the IM/IRA 
treatment facility is now in operation. 

Second Quarter FYS4 
Activity 

Concerns were raised over potential excursion of ground 
water up to or above the current level of the liners of 
Pond 207B-South and the resulting impact on the ability 
of the site to protect human health and the environment 
for 1,000 years, as required by the hazardous waste 
landfill siting criteria. To address this issue, a solution 
was proposed to have the liners from Pond 207B South 
excavated, along with the liners from the other B-series 
ponds and Pond 207C, and consolidated in the southern 
portion of Pond 207A. This part of Pond 207A would 
then be capped with an engineered barrier designed for 
a 1,000-year performance. This action would result in a 
situation where no portion of the liners will be within 4 
feet of the highest recorded elevation of the alluvial 
ground water, and all liner material would be under the 



ER Schedule Activities 

1,000-year barrier. Further, a subsurface lateral drainage 
system within the 1,000-year Area of Concern (AOC) will 
be incorporated as a mechanism for ensuring ground 
water does not migrate “upwards” into the waste zone in 
the event that climactic changes over the next millennium 
should raise the water table. 

Current planning calls for clean-closing as much of the 
Solar Ponds site as possible; however, clean-closure of 
Pond 207C may not be economically feasible. An 
assessment of this feasibility cannot be made until the 
pond is empty and sampled, but waiting for that event will 
result in unacceptable delays in the conceptual and Title 
I1 designs. Therefore, the design subcontractor has been 
directed to design an area of 1,000-year protection to 
cover the consolidated liners and an area of RCRA- 
compliant protection for Pond 207C. This approach will 
allow the final design to be changed without significant 
schedule impact as information concerning subsurface 
contamination is developed. 

The size of the proposed 1,000-year protected area was 
increased to approximately eight acres to accommodate 
soil material from the buffer zone, the north hillside, and 
the other areas slated for clean closure. A decision was 
made that even the liner material in the area of Pond 
207A, slated for 1,000-year protection, must be excavated, 
size reduced, and placed under the 1,000-year barrier to 
provide acceptable structural stability for the cap. 

The OU 4 Phase 1 remedy is being planned assuming a 
Corrective Action Management Unit (CAMU) permit will 
be obtained for the project. At the Joint Working Session 
on February 1, 1994, the CDH specified several issues 
associated with the establishment of a CAMU that 
needed to be addressed prior to issuing the IM/IRA DD. 

A) The establishment of a CAMU could require 
treatment of the contaminated waste (i.e. liners) prior 
to consolidation beneath the engineered barrier. 

The IM/IRA will contain sufficient justification as to 
why the current stabilization technology (a 1,000-year 
protective barrier) is an adequate and acceptable 
form of treatment. 

6) The placement of soils contaminated above the 
preliminary remediation goals (PRGs) beneath the 
subsurface drainage layer will be contingent upon a 
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demonstration that the closure will not adversely 
affect ground water quality. Modeling data and 
analysis will be shown to the regulators to 
demonstrate that current design does not impact the 
ground water. Therefore, it is expected that soils 
contaminated above the PRGs will be placed below 
the subsurface drainage layer. 

A meeting of the Colorado Hazardous Waste 
Commission was held on February 15, 1994. A portion 
of the meeting was devoted to public comment 
concerning proposed promulgation of the Colorado 
version of the CAMU rule. Adoption of the rule is a key 
element in the successful implementation of the OU 4 
remediation plans. Discussions of this subject will 
continue at the next monthly meeting. DOE is 
developing specific and hypothetical examples of the 
impact of CAMU at RF and in establishing 
communication with local industry groups also affected 
by this regulation. Since this will likely be the first 
application of the state's yet-to-be-enacted version of the 
CAMU regulation, close cooperation between all parties 
is essential to gain confidence in this new law and to its 
successful application to OU 4. 

Significant time was spent at the Joint Working Session 
on February 15, 1994, to capture and discuss the 
regulatory agencies' position on contaminated soils in the 
vadose zone hypothetically subject to influence by rise of 
ground water elevations over geologic time. A 
presentation was made concerning methods available to 
demonstrate that leachability of these soils is not of 
concern. A portion of the presentation discussed the 
difficulties associated with application of the methods 
and the likelihood that unassailable conclusions cannot 
be drawn from them. On February 16, 1954, the CDH 
communicated relaxed standards that must be met to 
resolve this issue. In view of the new standards, 
demonstration that the soils are not of concern is now 
possible with the simple, but conclusive, models applied 
unsuccessfully during our earlier efforts to quantify this 
problem. New results from these models and a worst- 
case cost estimate for removal of all suspect soils was 
available on February 24, 1994. 

Preparation of the Post Closure Monitoring and 
Maintenance Plan continues and is on schedule. An 
annotated outline was developed for the Post Closure 
Monitoring and Maintenance Plan and various criteria for 
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monitoring the engineering barrier, vadose zone, and 
ground water. 

The regulatory agencies informed DOE that its application 
to separate removal of Building 788 from the IM/IRA AE 
DD was denied. A strategy to incorporate the Building 788 
scope into the DD without impacting IAG milestone 
commitments was developed. DOE has directed EG&G to 
include removal of Building 788 and closure of RCRA Units 
21 and 48 in the OU 4 IM/IRA EA DD. In conjunction with 
this direction, DOE has also eliminated the special 
emphasis item, which called for removal of the facilities by 
September 30, 1994. A schedule for accomplishing the 
inclusion in accordance with the timeline mandated by the 
IAG was developed. A walkdown of the facilities occurred 
the week of March 7, 1994. 

IAG MILESTONES THROUGH FY95 FOR OU 4 

Submit draft Phase I RFI/RI Work Plan 
Submit final Phase I RFVRI Work Plan 
Submit draft Phase I RFVRI Report 
Submit final Phase I RFI/RI Report 
Submit draft Phase I IM/IRA Decision Document 

Submit draft Phase II RFVRI Work Plan 
Submit final Phase II RFI/RI Work Plan 
Submit IM/IRA Responsiveness Summary 
Submit Phase I final IM/IRA DD and final 

Responsiveness Summary 
All Solar Ponds Emptied of Water and Sludge 
Submit IM Design Work Plan 

(DD) 

(replaced with in-process design review) 

SCHEDULED ACTUAL 

08 Jun 90 
26 Nov 91 

Deleted 
Deleted 

14 Apr 94 

08 Jun 90 
26 Nov 91 

22 Apr 94 
09 Sep 94 

01 N 0 v 9 4 ~  
13 Jan 95b 

20 Jan 95a 
Deleted 

Deleted as part of the IAG dispute resolution decision. 
a New milestone added to IAG Table Six as part of the IAG dispute resolution decision. 

Accelerated schedule as part of the IAG dispute resolution decision. 
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Project Status 

OU 5 - WOMAN CREEK ASSESSMENT 

OU Description This activity encompasses assessment and remediation 
of 1 1  IHSSs in the Woman Creek drainage: Original 
Landfill (IHSS 115); Ash Pits (IHSS 133.1 - 133.4); 
Incinerator (IHSS 133.5); Concrete Wash Pad (IHSS 
133.6); Detention Ponds C-1 and C-2 (IHSS 142.10 and 
142.11); Surface Disturbance (IHSS 209), southeast of 
Building 881 ; and Water Treatment Plant Backwash 
Pond (IHSS 196). Two additional surface disturbances 
have been identified and are located, one south of the 
Ash Pits and a second west of IHSS 209. These last two 
sites have been included in the OU 5 Work Plan. 
Possible contamination in this OU was caused by landfill 
operations, storm-water runoff into holding ponds, and 
ash-pit operations. Constituents in OU 5 are believed to 
include nitrates, plutonium, uranium, metals, beryllium, 
solvents, pesticides, oils, paints, and cleaners. Media 
affected include soils, sediments, surface water, ground 
water, and air resuspension. 

Second Quarter FY94 
Activity 

Work on the HHRA has not yet resumed because the 
issue with data aggregation has not been resolved. 
However, background comparison activities began the 
week of February 3,1994. The commenthesponse 
sheets responding to the EPA and CDH comments on 
draft TM # 12, Exposure Scenarios, are in review and will 
be held until the stop work order has been rescinded. 
The draft Modeling TM #I3 was received by DOE on 
December 1, 1993. Comments from EPA and CDH were 
received. CommenVResponse forms were prepared and 
received by DOE on March 1 1 ,  1994. 

The EM 61 Time Domain Electromagnetic survey began 
on January 10, 1994, and re-established the grid used in 
prior surveys. Work on the survey continued throughout 
January 1994. 

The map of the EM 61 geophysical survey was reviewed 
by EG&G on March 2, 1994, and the draft report was 
available by March 1 1 ,  1994. The preliminary map has 
excellent resolution of the previously known ash pits as 
well as indicating the location of a heretofore unknown 
anomaly that has similar characteristics of the known ash 
pits. The location of this new anomaly is directly under 
the high voltage power lines. The results of this survey 
will lead to the downscoping of the additional amount of 
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field work necessary to define the extent of the ash pits 
in this Individual Hazardous Substance Site (IHSS) 133 
that is being addressed in TM #15. 

The OU 5 database is 94 percent complete; the validated 
database is 90 percent complete. Missing 
radiochemistry data that was tracked, and the majority of 
the missing data were located at one laboratory. This 
data was in the Rocky Flats Environmental Database 
System (RFEDS) by March 11, 1994. 

IAG MILESTONES THROUGH FY95 FOR OU 5 SCHEDULE ACTUAL 

Submit draft Phase I RFI/RI Work Plan 
Submit final Phase I RFI/RI Work Plan 
Submit draft Phase I RFI/RI Report 
Submit final Phase I RFVRI Report 

05 Apr 91 
30 Aug 91 
30 Nov 93* 
03 May 94. 

05 Apr 91 
30 Aug 91 

on the R I  Reports. Exlcnsions will be required on all subsequenl milcslones. 
Extension date approved by the regulatory agencies. Because of HHRA issucs. work has stopped 
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OU 6 - WALNUT CREEK 

OU Description This activity encompasses assessment and remediation 
in the Walnut Creek Drainage of 19 IHSSs: A-series 
Detention Ponds, Ponds A-1 through A-4 (IHSS 142.1 
through 142.4 and 142.12); the B-series Detention 
Ponds, Ponds B-1 through 8-5 (IHSS 142.5 through 
142.9); the North, Pond, and South Area Spray Fields 
(IHSS 167.1, 167.2 and 167.3); the East Area Spray 
Field (IHSS 216.1), the Trenches A, B and C (IHSS 
166.1 , 166.2 and 166.3); the Sludge Dispersal Area 
(IHSS 141); the Triangle Area (IHSS 165); the Old Outfall 
Area (IHSS 143); and the Soil Dump Area (IHSS 156.2). 

Completion of field operations resulted in obtaining the 
following samples from the IHSSs in OU 6: stream 
sediment, pond sediment, surface soil, subsurface soil, 
surface and ground water. 

Eleven new ground water monitoring wells, installed in 
OU 6 to supplement five existing wells, are being sampled 
each quarter for a minimum of 1 year. Geophysical 
surveys and radiation surveys were performed in selected 
areas to supplement the sampling activities. 

The regulatory agencies have proposed a new IM/IRA on 
the operation of the Rocky Flats Ponds. If approved, this 
IM/IRA would affect the Rocky Flats pond water 
management, including OU 6, placing the water under 
CERCLA rather than the National Pollution Discharge 
Elimination System (NPDES). 

Second Quarter FY94 
Activity 

DOE was informed by EPA of their decision to specify 
new milestones for the Pond Water Management IM/IRA 
on January IO, 1994. A meeting was held on 
January 13, 1994, among the regulatory agencies and 
DOE to begin a question resolution process for nonlegal 
and nonpolicy issues of the Pond Water Management 
IMARA. On January 20, 1994, DOE directed EG&G to 
prepare new scope and schedule assumptions, as well 
as a new schedule for the completion of the Pond Water 
Management IM/IRA DD. This task was completed. On 
January 24, 1994, DOE requested a 60-day extension to 
invoke the dispute resolution process to work in good 
faith to respond to the Pond Water Management IM/IRA 
issue and consider the policy implications of the IM/IRA. 
DOE believes the IM/IRA is not the proper vehicle to 
accommodate competing demands among various water 
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programs under the Clean Water Act, CERCLA, and 
RCRA. Pond water discharges are currently controlled 
under an extended NPDES discharge permit, and 
discharges from the terminal ponds are tested before 
release. These waters do not pose a risk to human 
health or the environment, although the unlined ponds 
have contaminated sediments that must be cleaned up. 
EPA and CDH consider the water in the ponds on the 
Rocky Flats site to be “waters of the US.,” which has not 
been agreed to by DOE. 

Subsequently, an EG&G subcontractor was given a stop 
work order on the Pond Water Management IM/IRA until 
further notice. In order to resolve this issue, DOE is 
conducting research and collecting information on various 
issues related to the Pond Water Management IM/IRA. 
The subcontractor stop work order will remain in effect 
until the conclusion of the dispute resolution process. 

On February 25, 1994, EPA issued a Notice of Violation 
(NOV) to the DOE for failure to meet the non-IAG 
milestone attached to the DD for the Pond Water 
Management IWIRA that is currently in dispute resolution. 

Work continues on the scoping and drafting of 
specifications for a mobile water treatment unit with the 
capability to respond and treat credible spills and water 
contamination problems resulting from off normal 
occurrences. The Radionuclide Removal System 
specification of OU 2 was used as a technical reference 
for developing and improving the specification. 

Work continues on the background comparison; other 
parts of the HHRA are still being delayed by the stop 
work order. A meeting was held among the regulatory 
agencies, DOE, and EG&G on February 10,1994, to 
discuss progress-to-date and to review the databases 
that will be used for background comparisons. 

A TM to support additional biota (and potentially pond 
sediment) sampling requirement for polychlorinated 
biphenyls (PCBs) in the A and B series of ponds is 
currently being reviewed. A meeting was held on 
February 28, 1994, with the regulatory agencies to review 
the plans for additional sampling of polychlorinated 
biethylene at the A and B series of ponds. 
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IAG MILESTONES THROUGH FY95 FOR OU 6 SCHEDULE 

Submit draft Phase I RFI/RI Work Plan 
Submit final Phase I RFI/RI Work Plan 
Resubmit final Phase I RFVRI Work Plan 
Submit draft Phase I RFI/RI Report 
Submit final Phase I RFI/RI Report 

19 Apr 91 
16 Sep 91 
16 Dec 91 

10 June 94* 
18 Nov 94* 

ACTUAL 

19 Apr 91 
16 Sep 91 
16 Dec 91 

'Extension date approved by the regulatory agencies. Because of HHRA issues, work has slopped 
on the RI Reports. Extensions will be required on all subsequent milestones. 
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OU 7 - PRESENT LANDFlLL 

OU Description The OU 7 Present Landfill is located north of the plant 
complex on the western edge of an unnamed tributary of 
North Walnut Creek and is comprised of two IHSSs. 
IHSS 114 includes landfill waste and leachate at the 
Present Landfill, soils beneath the landfill potentially 
contaminated with leachate, and sediments and water in 
the East Landfill Pond. IHSS 203 contains potentially 
contaminated soils at the Inactive Hazardous Waste 
Storage Area. A section of the Present Landfill located in 
the southwest corner was used between 1986 and 1987 
as a temporary storage area for hazardous waste. The 
Present Landfill began operation in August of 1968 and 
was originally constructed to provide for disposal of 
Rocky Flats’ nonradioactive and nonhazardous wastes. 
In September 1973, tritium was detected in leachate from 
the landfill. During the mid-1 980s, extensive 
investigations were conducted on the waste streams 
(types) placed into the landfill; consequently, hazardous 
wastes/hazardous constituents were identified. Although 
currently operating as a nonhazardous sanitary landfill, 
the facility is considered an inactive hazardous waste 
disposal unit undergoing RCRA closure. 

Second Quarter FY94 
Activity 

A draft Data Quality Objectives (DQO) document was 
developed incorporating the new EPA guidance on DQOs 
through Step Five. Steps One through Five were 
completed and are ready for transmittal to the regulatory 
agencies. Steps Six and Seven will not be completed until 
the Phase I data evaluation section of the TM has been 
completed. Upon concurrence with Steps One through 
Five and after the process is defined for Steps Six and 
Seven, a Baseline Change Proposal (BCP) for the OU 7 
will be initiated. CDH agreed that submittal of the TM 
revising the Phase I Field Sampling Plan (FSP) would 
include a data evaluation section for Phase I data that 
would satisfy the Phase I RFI/RI Report and Phase II 
RFVRI Work Plan milestones. The design team is 
currently providing input into the DQOs process in order to 
ensure the objectives of this project are clearly defined. 

All investigative derived materials (IDM) drums for OU 7 
were correlated with a sample number or identified as 
not needing sampling per F0.23. Significant effort was 
made supporting the overall drum/sample correlation 
effort. This included coordinating the entire Rocky Flats 
RCRNnon-RCRA disposition of all drums per F0.23. 
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Many issues surfaced regarding the appropriateness of 
some of the guidance in F0.23 with respect to CDH 
guidelines for IDM. 

A meeting was held on March 2, 1994, to discuss the 
East Landfill Pond. The current planning assumptions 
for OU 7 include addressing the pond in the OU 7 IMARA 
decision process. This is consistent with direction DOE 
wishes to take regarding the Pond Water IMARA. 

On March 8, 1994, revised and rescoped project plans 
were submitted to EPA and CDH for OUs 7 and 11. Both 
proposals combine the Phase I and Phase II RFI/RI 
investigations, extend the Phase I milestones, but delete 
the Phase I I  milestones. Thereby streamlining the 
projects. DOE is waiting for approval of the proposals 
and schedules. A proposal to move IHSSs 166.1, 
166.2,166.3, and 167.1 from OU 6 to OU 7 was also 
included in the memorandum. 

EG&G provided an accelerated schedule and cost 
analysis to DOE to address an IMARA for leachate 
collection and treatment. This action was in response to 
the Pond Water IMARA NOV. 

IAG MILESTONES THROUGH FY95 FOR OU 7 

Submit draft Phase I RFI/RI Work Plan 
Submit final Phase I RFI/RI Work Plan 
Submit draft Phase I RFI/RI Report 
Submit final Phase I RFI/RI Report 
Submit draft Phase It RFI/RI Work Plan 
Submit draft Phase I proposed IMARA Decision 

Submit final Phase II RFVRI Work Plan 
Submit final Phase I proposed IM/IRA Decision 

Submit IM/IRA Responsiveness Summary 
Submit Phase I final IM/IRA DD and final 
Responsiveness Summary 

Submit IM Design Work Plan 

Document (D D) 

Document (D D) 

SCHEDULE 

08 Jun 90 
28 Aug 91 
12 Oct 93' 
16 Mar 94' 
13 Sep 94* 
01 Nov94 

15 Feb 95' 
06 Apr 95* 

14 Aug 95' 

09 Nov 95* 
13 Dec 95* 

ACTUAL 

08 Jun 90 
28 Aug 91 

on the RI Reports. Extensions will be required on all subsequent milestones. 
Extension date approved by the regulatory agencies. Because of HHRA issues, work has stopped 
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OU 8 - 700 AREA ASSESSMENT 

OU Description The 24 IHSSs that constitute OU 8 encompass separate 
sites inside and around the production area of the Rocky 
Flats Site. Contamination sources within the various 
IHSSs include above ground and underground tanks, 
equipment washing areas, and releases inside buildings 
which potentially affected areas outside the buildings. 
Contaminants from these sources may have been 
introduced into the environment through spills on the 
ground surface, underground leakage and infiltration, 
and in some cases through precipitation runoff. The 
chemical composition of the contaminants also varies 
widely between the IHSSs, ranging from low-level 
radioactive mixed wastes to nonradioactive organic and 
inorganic compounds. 

Second Quarter FY94 
Activity 

DOE sent an extension request to the agencies on 
January 31, 1994, for the OU 8 draft Phase I RFI/RI 
Report due on February 14, 1994, and the final Phase I 
RFI/RI Report due on July 12,1994. The CDH and EPA 
submitted a joint denial of the request on February 15, 
1994, and have placed DOE in violation of the IAG. 
Under the IAG, stipulated penalties began accruing on 
February 15, 1994, of up to $5,000 for the first week and 
$1 0,000 for each week thereafter, until the RFVRI Report 
is submitted. Technical issues and reprioritization of 
DOE projects in prior fiscal years were the basis for the 
extension request. DOE is working to implement a 
dispute strategy with the agencies regarding the IAG 
violation. Specific issues that affect the dispute are as 
follows: (1) the RFI/RI Work Plan remains unapproved 
by both EPA and CDH; (2) an initial OU 8 NOV was 
issued for the draft Phase I RFI/RI Work Plan in May 
1992 and is still unresolved, although it has gone to 
dispute resolution; and, (3) the outstanding issue 
between DOE and the regulatory agencies on whether to 
use the residential use scenario for the OU 8 baseline 
risk assessment. The outcome of the dispute with the 
agencies will have an affect on all of the Industrial Area 
(IA ) OUs (8, 9, 10, 12, 13, and 14) that will also miss 
IAG milestones during FY94. The Ten-Day Notification 
Report for the IAG Extension Report Denial was 
delivered to DOE/HQ on March 1, 1994. 

The narrative of preliminary draft TM #1, Footing/Under 
Drains Data Compilation, was completed for review. Field 
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confirmation tasks began on Ja: :my 31, 1994, and 
included site walks and interviet.:s with building 
personnel to confirm specific locations of building drain 
outfalls and manhole connections. These field activities 
were used to confirm the data compilation and collection 
tasks completed to date in support of the draft TM #l. 
The areas visited during the site walks were Buildings 
111 , 124,371,440,444,460,707, 771 , 774,779,881, 
865, and 991. Additionally, the final data compilation 
task that also supports the development of TM #1 will 
include chemical data summaries from the 1993 
sampling events. These data summaries are being 
compiled and incorporated into TM #l. 

However, review of twenty-four hours of video tape of the 
storm sewer system at RFP to confirm piping 
connections with engineering drawings has not been 
completed nor incorporated into TM #l. A request to 
obtain the video tapes for review was submitted on 
March 2, 1994. The final data compilations are being 
developed to the major compounds for the inclusion of 
chemical data summaries from the 1993 sampling events 
was transferred to maps and histograms. These data 
summaries were compiled and incorporated into TM f f l  . 

High purity germanium (HPGe) radiation surveys on 
OU 8 IHSSs inside the Protected Area (PA) began on 
March 3, 1993. The expected completion date for the 
HPGe radiation surveys for OU 8 is April 5, 1994. 

IAG MILESTONES THROUGH FY95 FOR OU 8 SCHEDULE ACTUAL 

Submit draft Phase I RFI/RI Work Plan 
Submit final Phase I RFI/RI Work Plan 
Submit draft Phase I RFI/RI Report 
Submit final Phase I RFI/RI Report 

01 May92 01 May92 
01 Dec92 01 Dec92 
14 Feb 94* 
12 Jul 94' 

Extension required. 
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OU 9 - ORIGINAL PROCESS WASTE LINES 

OU Description This activity involves characterizing a series of tanks and 
associated process waste lines. The original Process 
Waste Lines (OPWL) consisted of 35,000 feet of buried 
pipeline that transferred process wastes from production 
buildings to onsite treatment plants. A system of 60 
designated pipe section, 46 storage tank sites, and 3 
other areas of suspected press waste leakage are 
included in OU 9. The system was placed into operation 
in 1952, and additions were made to the system through 
1975. The original system was replaced over the 1975- 
1983 period by the new process waste system. Some 
tanks and lines from the original system were 
incorporated into either the new process waste system or 
the fire water deluge collection system. 

The original system is known to have transported or stored 
various aqueous process wastes containing low-level 
radioactive materials, nitrates, caustics, and acids. Small 
quantities of other liquids were also introduced in the 
system, including medical decontamination fluids, 
miscellaneous laboratory liquids, and laundry effluent. The 
RFI/RI plan includes inspection and sampling of the OPWL 
tanks and pipelines that are accessible and soil sampling to 
determine the extent of contamination in the vadose zone. 
The soil sampling will be performed by installing test pits 
and boring where known or suspected releases occurred, 
near pipe joints and valves, at approximately 200-foot 
intervals along the pipelines, and by installing borings 
around the outdoor tanks. Soil characterization studies will 
determine the need for soil removal and/or treatment. The 
results of the RFI/RI will determine the need for interim 
and/or final remediation action. 

Second Quarter FY94 
Activity 

The preliminary draft final OU 9 TM #1, field Sampling 
Plan - OPWL - Volume I - Tanks, was received by DOE 
on December 14,1993. The issue of how to handle active 
tanks was resolved. It is DOE’S position that active tanks 
outside buildings should not be included in this field 
sampling TM. The current TM recognizes that the active 
tanks are under consideration but defers sampling activity 
until after the tank is taken out of use. DOE and EG&G 
comments were addressed on the TM #1, Volume I - A, 
Outside Tanks. After this task is completed, the draft final 
will be submitted for EPA and CDH review. Upon EPA and 
CDH approval, the field work will be initiated on OU 9 
outside tanks that are inactive. 

. 
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Additional data compilation site walks began on 
January 14, 1994, and the 500 Area Sites were included 
on January 25, 1994. The information gathered will be 
presented as part of TM #2, Field Sampling Plan, Pari 11, 
Outside Pipelines. A decision tree for conducting outside 
pipeline investigations was prepared and is currently being 
reviewed by DOE for incorporation into the TM. This work 
is part of the first stage of the RFI/RI for OU 9. Once field 
activities are completed, then the data collected will be 
used for the second stage of the RFI/RI and to identify 
areas for potential early action or no further action. 
Discrepancies in engineering drawings for the 700 
Buildings have hampered data compilation activities. 
Because of the age of old process waste lines, reliable as- 
built drawings have not been located. The use of pipeline 
tracing equipment will need to be addressed in the draft 
TM #1 , Volume I1 - A, Field Sampling Plan for Outside 
Pipelines. This was previously presented as a possible 
option in the RVRFI Work Plan. Efforts will continue to 
locate better as-built drawings. 

IAG MILESTONES THROUGH FY95 FOR OU 9 

Submit draft Phase I RFI/RI Work Plan 
Submit final Phase I RFI/RI Work Plan 
Submit draft Phase I RFI/RI Report 
Submit final Phase I RFVRI Report 
Submit draft Phase II RFVRI Work Plan 
Submit draft Phase I proposed IM/IRA Decision 

Submit final Phase I1 RFVRI Work Plan 
Submit final Phase I proposed lM/IRA Decision 

Document (DD) 

Document (DD) 

'Extension required. 

SCHEDULE ACTUAL 

08 Jun 90 
26 Nov 91 
11 Apr 94* 
06 Sep 94* 
10 Mar 95' 
01 May95' 

08 Jun 90 
26 Nov 91 

07 Aug 95* 
27 Sept 95' 



ER Schedule Activities 

OU 10 - OTHER OUTSIDE CLOSURES 

OU Description OU 10 is made up of 15 IHSSs scattered throughout the 
plant, which consist of various hazardous waste units. 
Six of the IHSSs are located in the PA, two are located in 
the buffer zone near the present landfill, and the 
remaining IHSSs are located near various buildings 
throughout the plant. The types of wastes identified at 
these sites range from pondcrete/saltcrete storage and 
drum storage to a utilization yard with waste spills. A 
final Phase I RFI/RI Work Plan is currently in preparation. 
The primary components of the RFI/RI Work Plan for 
OU 10 will be an FSP, Baseline Risk Assessment Plan 
(BRAP), and an EE Work Plan. 

Second Quarter FY94 
Activity 

All HPGe detector Gamma survey data has been 
collected. Additional radiation survey data was collected 
to characterize background gamma radiation near the 
windsite, along Indiana Street, and in the southern 
portion of the buffer zone. Initial background data 
indicated the presence of extremely small levels of 
americium in the extreme southern portion of the buffer 
zone. Additional data points were collected to confirm 
the presence of americium but failed to show any activity 
above expected background levels. The Gamma survey 
group used the associated Global Positioning System 
(GPS) equipment of the Gamma system to survey the 
surficial soil sampling locations. One detector for the 
HPGe Gamma survey system failed and curtailed the 
collection of gamma data until a new detector was 
assembled and characterized. 

Industrial Area (IA) Individual Hazardous Substance 
Sites (IHSS) Material Removal - No decision was made 
regarding FY94 responsibility for materials removal in the 
IA IHSSs. DOE does not want ER to fund RFP Plant 
Services activities. If material movement can begin 
soon, additional recovery can be realized by accelerating 
the outstanding radiation survey and surficial soil 
sampling activities. The Phase I RFI/RI assessment on 
active units has been delayed. Work continued in areas 
where material storage did not adversely affect data 
collection activities. 

DOE requested that EG&G not initiate RFI/RI 
assessment activities on IHSSs 21 3 (904 pad) and 214 
(750 pad ) for OU 10, as these are currently active RCRA 
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units that will be used to store wastes generated from the 
OU 4 (Solar Ponds) IM/IRA. 

IAG MILESTONES THROUGH FY95 FOR OU 10 SCHEDULE ACTUAL 

Submit draft Phase I RFVRI Work Plan 
Submit final Phase I RFI/RI Work Plan 
Submit draft Phase I RFI/RI Report 
Submit final Phase I RFVRI Report 
Submit draft Phase I proposed IM/IRA Decision 

Submit draft Phase II RFI/RI Work Plan 
Submit final Phase I proposed IM/IRA Decision 

Submit final Phase I 1  RFI/RI Work Plan 

Document (DD) 

Document (DD) 

27 Nov 91 27 Nov 91 
01 May92 01 May92 
25 Aug 94' 
30 Jan 95* 
26 May 95' 

27 Jun 95* 
24 Oct 95* 

21 Nov 95' 

Extension required. Currently being rescoped. OU 7 is currently under stop work order. 
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OU Description 

OU 11 - WEST SPRAY FIELD 

The West Spray Field is located within the Rocky Flats 
Site buffer zone immediately west of the plant security 
area. The West Spray Field was in operation from April 
1982 to October 1985. During operation, excess liquids 
from solar evaporation Ponds 207-8 North and Center 
(contaminated ground water in the vicinity of the ponds 
and treated sanitary sewage effluent) were pumped 
periodically to the West Spray Field for spray application. 
The spray field boundary covers an area of approximately 
105.1 acres; 38.3 acres received direct application of 
hazardous waste. The RFI/RI process will entail field 
studies to investigate the presence or absence of 
hazardous constituents in soil and ground water. 

Second Quarter FY94 
Activity 

Responses to DOE/HQ comments on the Revised Field 
Sampling Plan and Data Quality Objectives TM received 
by DOE/HQ on January 14,1994. The format for the 
DQOs for documents was revised to reflect new 
regulatory guidance. The Revised FSP and DQOs TM 
to combine the two phases of the RFI/RI activities is 
undergoing major revisions in accordance with 
preliminary regulatory agency guidance. 

In preliminary long-range plans, the assumption was 
made that OU 11 will go into No Further Action 
Justification (NFAJ) after the RFI/RI Report is prepared. 
This option is being investigated to determine if a 
CMS/FS is needed. Subcontractors were procured to do 
field work. 

IAG MILESTONES THROUGH FY95 FOR OU 11 

Submit draft Phase I RFI/RI Work plan 
Submit final Phase I RFVRI Work plan 
Submit draft Phase I RFI/RI Report 
Submit final Phase I RFVRI Report 
Submit draft Phase II RFVRI Work Plan 
Submit draft Phase I proposed IM/IRA Decision 

Document (DD) 

SCHEDULE ACTUAL 

08 Jun 90 
02 Jan 92 
20 Sep 94* 
22 Feb 95* 
21 Aug 95* 
10 Oct 95' 

08 Jun 90 
02 Jan 92 

'Extension required. 
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ER Schedule Activities 

OU Description 

Second Quarter FY94 
Activity 

OU 12 - 4001800 AREA 

The 400/800 Area involves assessment and remediation 
of the 10 IHSSs at the 400/800 Area: Multiple Solvent 
Spills at the West and South Loading Dock Areas (IHSSs 
116.1 and 116.2); Fiberglassing Areas North and West of 
Building 664 (IHSSs 120.1 and 120.2); Cooling Tower 
Ponds - north, east , south, and west of Building 460 
(IHSSs 136.1 , and 136.2); Building 881 - Conversion 
Site(l47.2); Radioactive Site - South Area (IHSS 157.2); 
Acid Leaks (2) (IHSS 187); and Multiple Acid Spills 
(IHSS 189). 

Assessment will consist of preparing a Phase I RFVRI 
Work Plan, which will include both an EE and a HHRA. 
After implementation of this Work Plan, field work and 
sample analysis will be conducted, data will be analyzed, 
and the Phase I RI Report will be prepared. A Phase II 
Investigation may be performed as necessary. An FS to 
determine the best methods to remediate the area will be 
conducted as part of the assessment. 

Remediation will consist of development and execution 
of a Remedial Action Plan based on results obtained 
during the assessment phase of the project. This 
process includes review and approval by the regulatory 
agencies, followed by a Record of Decision (ROD), 
release to the public, and implementation of the plan. 

Approval to proceed with field work was received from 
the Operational Readiness Review (ORR) Team on 
February 25, 1994. The only outstanding issues are post 
cl os u re activities . These in cl u de doc u men t cop t ro I le d 
copies of the complete Work Plan (in order to expedite 
field activities only, the Field Sampling Section was 
controlled), a final list of subcontractor required reading 
lists, and one or two minor clarifications. The pre- 
evolution meeting for staking activities inside the 400 
Area was held on February 23, 1994. Staking locations 
were verified. Locations in IHSS 116.1 were not in the 
correct locations and are being restaked. The pre- 
evolution meeting for surficial soil samples was held on 
February 28, 1994. Surficial soil sampling began on 
March 1, 1994. 

DOE received final comment responses to the draft IA 
EE on February 1, 1994. While many of the technical 

39 of 80 



DOE, Rocky Flats Plant 

issues regarding the EE were resolved, it is still unclear 
whether or not the EE field work will have to be repeated. 

Some concerns regarding the surficial soil sampling in 
OU 12 have arisen. In a few areas of OU 12, there may 
be previous air samples that have shown above 
background levels of uranium. The existence of these 
samples is being investigated. If these samples exist, 
then the results truly are above background level and/or 
at some action level specified in the Integrated OUs (8 ,  
9, 10, 12, 13, and 14) Health and Safety Plan (HSP). 
These concerns become an issue during the screening 
part of surficial soil sampling according to the Rocky 
Flats method. This method puts the samples through a 
Number 4 sieve and at that time there is a potential to 
create airborne dust particles. These issues will be 
resolved before work in specific IHSSs can begin. 
Currently, those IHSSs that can be worked without this 
issue are being sampled first. 

IAG MILESTONES FOR FY95 FOR OU 12 SCHEDULE ACTUAL 

Submit draft Phase I RFVRI Work plan 
Submit final Phase I RFI/RI Work plan 
Submit draft Phase I RFI/RI Report 
Submit final Phase I RFVRI Report 

08 May 92 
05 Oct 92 
20 Apr 94' 
15 Sep 94' 

08 May 92 
05 Oct 92 

Exlension required. 

' 1  
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ER Schedule Activities 

OU 13 - 100 AREA 

OU Description Cleanup of the 100 Area involves the assessment and 
remediation of 14 IHSSs: Chemical Storage - North, 
Middle, and South Sites (IHSSs 117.1, 117.2 and 117.3); 
Oil Burn Pit #1 (IHSS 128); Lithium Metal Destruction 
Site (IHSS 134); Waste Spills (IHSS 148); Fuel Oil Tank 
(IHSS 152); Radioactive Site - North Area (IHSS 157.1); 
Radioactive Site - Building 551 (IHSS 158); Waste 
Peroxide Drum Burial (IHSS 169); Solvent Burning 
Ground (IHSS 171); Valve Vault 12 (IHSS 186); Caustic 
Leak (IHSS 190); and the Hydrogen Peroxide Spill (IHSS 
191), and the Scrap Metal Site (IHSS 197). 

Assessment will consist of preparing a Phase I RFVRI 
Work plan, which will include both an EE and an HHRA. 
After implementation of this Work Plan, field work and 
sample analysis will be conducted, data will be analyzed, 
and the Phase I RI Report will be prepared. An FS to 
determine the best methods to remediate the area will be 
conducted as part of the assessment. 

Remediation will consist of development and execution 
of a Remedial Action Plan based on results obtained 
during the assessment phase of the project. This 
process includes review and approval by the regulatory 
agencies, followed by a ROD, release to the public, and 
implementation of the plan. 

Second Quarter FY94 
Activity 

Modification of the OU 13 sampling plan to take 
advantage of the construction activities planned for 
Tent #1 was approved by the regulatory agencies and 
DOE. Sampling was completed. 

TM #1, Addendum to the f ield Sampling Plan, is being 
revised for CDH and EPA approval. This document 
makes slight changes to the FSP. There is no milestone 
associated with its delivery; however, surficial soil 
sampling cannot begin until the regulatory agencies 
concur with the proposed sample locations. Surficial soil 
sampling in OU 13 began in late March 1994. Revision 
of a draft letter reportlsampling plan for CDH and EPA 
approval was completed. The letter report will be called 
OU 13 TM U1, Addendum to the field Sampling Plan. It 
makes slight changes to the FSP and needs to be a 
controlled document. There is no milestone associated 
with its delivery; however, surficial soil sampling cannot 
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begin until agency concurrence with the proposed 
sample locations has been received. Significant 
alteration of the Computer Aided Design/Geographical 
Information System (CAD/GIS) figures are required to 
meet DOE’s expectations. Additional Nal Field 
Instrument for Detection of Low-Energy Radiation 
(FIDLER) surveys of the portion of IHSSs 117.1 and 197 
between the PA fences are being added based on HPGe 
survey results. 

DOE requested a further modification of the procedure 
F0.28 Tank and Pipeline Investigation. A revision 
reflecting DOE’s concerns is being prepared. 

IAG MILESTONES THROUGH N 9 5  FOR OU 13 SCH EDULE ACTUAL 

Submit draft Phase I RFI/RI Work plan 
Submit final Phase I RFV RI Work plan 
Submit draft Phase I RFVRI Report 
Submit final Phase I RFI/RI Report 

15 May 92 
12 Oct 92 

08 Aug 94* 
11 Jan 95’ 

15 May 92 
12 Oct 92 

Extension required. 
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ER Schedule Activities 

OU 14 - RADIOACTIVE SITES 

OU Description Work at the “Radioactive Sites” involves the assessment 
and remediation of eight IHSSs: Radioactive Site - 700 
Area Site #1 and Site #2 (IHSS 131); Radioactive Soil 
Burial - Building 334 Parking Lot and Soil Dump Area 
(IHSSs 156.1); Building 444 Parking Lot (IHSS 160) and 
Building 664 (IHSS 161); and Radioactive Site - 700 
Area Site #2 (IHSS 162); and Radioactive Sites - 800 
Area which includes the Concrete Slab, Building 886 . 

Spills, and the Building 889 Storage Pad (IHSSs 164.1 , 
164.2, and 164.3). In 1991 , one of two Soil Dump Area 
IHSSs (156.2) was deleted from OU 14 and added to 
OU 6. 

Assessment will consist of preparing a Phase I RFVRI 
Work Plan, which will include both an EE and an HHRA. 
After implementation of this Work Plan, field work and 
sample analysis will be conducted, data will be 
analyzed, and the Phase I RI Report will be prepared. 
An FS to determine the best methods to remediate the 
area will be conducted as a subsequent phase to the 
assessment phase. 

Remediation will consist of development and execution 
of a Remedial Action Plan based on results obtained 
during the assessment phase and feasibility study of the 
project. This process includes review and approval by 
EPA and CDH, followed by a ROD, release to the public, 
and implementation of the plan. 

Second Quarter FY94 
Activity 

Revision of the OU 14 schedule is 90 percent complete. 
This effort will include the substitution of geostatistical 
data analysis of all existing data for the entire IA instead 
of preparation of the first two TMs present in the OU 13 
and 14 Work Plans. Some of the limited (nonintrusive) 
studies for this OU were pushed into FY95. In addition, 
new equipment may allow the soil gas collection and 
analysis to proceed much faster than originally planned. 

Work began on the tasks necessary for the OU 14 O R R .  
Building 885-6 indoctrination will be scheduled 
concurrent with the beginning of field investigations. 
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IAG MILESTONES THROUGH FY95 FOR OU 14 SCHEDULE ACTUAL 

Submit draft Phase I RFVRI VJork Plan 
Submit final Phase I RFVRI Work Plan 
Submit draft Phase I RFI/RI Report 
Submit final Phase I RFVRI Report 

Extension required. 

26 Jun 92 
19 Oct 92 

20 Dec 94* 
23 May 95' 

26 Jun 92 
19 Oct 9 
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OU 15 - INSIDE BUILDING CLOSURES 

OU Description OU 15 was originally comprised of eight IHSSs: 
IHSS 178, Building 881 - Drum Storage Area 
IHSS 179, Building 865 - Drum Storage Area 
IHSS 180, Building 883 - Drum Storage Area 
IHSS 204, RCRA Unit 45, Building 447 - Original 
Uranium Chip Roaster 
IHSS 211 , RCRA Unit 26, Building 881 - Drum 
Storage Area 
IHSS 212, RCRA Unit 63, Building 374- Drum 
Storage Area 
IHSS 215, Unit 55,12 - Tank T - 40 
IHSS 217, RCRA Unit 32, Building 881 - Cyanide 
Bench Scale Treatment 

During April 1992, IHSS 21 5, Unit 55.1 3 - Tank T - 40, was 
deleted from OU 15 and added to OU 9 as part of a IHSS 
realignment pursuant to Part 32, Paragraph 191 (Additional 
Work or Modification to Work) of the IAG. This change was 
recommended by DOE in the OU 9 Phase I RFVRI Work 
Plan approved by CDH and EPA in April 1992. Also, IHSS 
212, RCRA Unit 63, Building 374 Drum Storage Area was 
removed from the OU 15 RFVRI process since it is 
currently active as a Drum Storage Area and has been 
included in the Rocky Flats RCRA Part B TRU Mixed 
Waste permit application. The remaining six IHSSs 
currently have interim status under RCRA. 

Closure Plans for the IHSSs were submitted to CDH 
during 1988 and 1989. The IHSSs were also included 
within the IAG. During scoping meetings for preparation 
of the Phase I RFI/RI Work Plan for OU 15 conducted 
between EPA, CDH, and DOE during April 1992, the 
Closure Plan and RFI/RI presses were combined. In 
effect, the Clean Closure Performance Standard (5 CCR 
1007-3 Part 265.111) will serve as the Applicable or 
Relevant and Appropriate Requirements (ARARs) for the 
OU 15 RFVRI inside buildings and Closure Plans will no 
longer be prepared. The public comment period required 
for the Closure Plan process will be fulfilled through the 
IM/IRA process of the IAG. 

Drums containing solids and liquids were stored at the 
OU 15 IHSSs. Types of waste included oils, coolants, 
and solvents containing chlorinated hydrocarbons 
(RCRA FOO1 and F002 wastes) and waste paints and 
metals contaminated with solvents. Hazardous 
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constituents include chlorinated solvents, beryllium, and 
uranium. No known spills or releases occurred. The 
current focus is characterization of contamination 
associated with the OU 15 IHSSs inside buildings, 
evaluation of the likelihood of contaminant exterior 
outside the buildings, and, if applicable, decontamination 
of the concrete floors and other facilities at the indoor 
RCRA units and remediation of contamination outside 
the buildings, if found. 

Second Quarter FY94 
Activity 

A walk through of OU 15, Building 881 IHSSs, with EPA 
and CDH was conducted on February 10, 1994. IHSS 
211 , Room 2668, (RCRA Unit 26), within Building 881 , 
was visited specifically to discuss the need for further 
work outside Building 881. As a result of the OU 15 walk 
through, it was decided that additional historical data 
regarding IHSS 211 , OU 1 RFI/RI data, and Building 881 
footing drain outfall sampling provide sufficient 
information to conclude that no contaminants have been 
released outside the building. 

TM #1, Draft Field Sampling Plan, was delivered to EPA 
and CDH for review and comment. The first two TMs 
required by the IAG for the OU 15 HHRA were 
incorporated into TM #l. However, CDH and EPA 
indicated within unofficial comments on TM #1 that a 
HHRA may not be necessary for OU 15 and the HHRA TM 
information and references should be removed from TM #1 
for OU 15. COCs and PRGs are the topics included. CDH 
suggested that verification sampling of the Phase I RFVRI 
Work Plan for OU 15 may be necessary to demonstrate 
achievement of the ARARs (Clean Closure Performance 
Standard). Review and discussion of the TM #1 results are 
continuing . 

IAG MILESTONES THROUGH FY95 FOR OU 15 SCHEDULE ACTUAL 

Submit draft Phase I RFI/RI Work Plan 
Submit final Phase I RFI/RI Work Plan 
Submit draft Phase I RFI/RI Report 
Submit final Phase I RFI/RI Report 

01 Jun 92 
26 Oct 92 

01 Aug 94* 
04 Jan 95' 

01 Jun 92 
26 Oct 92 

*Extension required. 
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OU Description 

OU 16 - LOW PRIORTTY SITES 

This assessment activity consists of preparing a draft 
and final “No Further Action Justification Document” for 
seven IHSSs: Solvent Spill, Antifreeze Discharge, Steam 
Condensate Leaks (400 and 700 Areas), Nickel Carbonyl 
Disposal, Water Treatment Plant Backwash Pond, and 
Scrap Metal Sites. In addition, the draft document must 
be reviewed, comments resolved, and the draft finalized. 

Second Quarter FY94 
Activity 

The Public Comment Period for the “Proposed Plan and 
draft Modification (PP/DM) of Colorado Hazardous 
Waste Permit for RFP OU 16: Low Priority Sites” 
scheduled for November 8, 1993, through January 7, 
1994, was extended until February 7, 1994. Public 
notification of the OU 16 Public Comment Period was 
provided within two local newspapers by January 7, 
1994. A responsiveness summary for public comments 
on the PP and DM and a ROD to close OU 16 as an OU 
at Rocky Flats is being prepared. 

The preliminary Responsiveness Summary (RS)  to 
Public Comments was completed on February 18, 1994. 
The objective of a preliminary RS to Public Comments on 
the OU 16 Proposed PP/DM is to facilitate agreement 
among EPA, CDH, DOE, EG&G as to what are the actual 
Public Comments. 

A meeting was held on March 3, 1994, with EPA, CDH, 
DOE, and EG&G to discuss the Public Comments on the 
OU 16 PP and also the preliminary R S  to Public 
Comments. The objective is to obtain agreement as to 
what the public comments actually entail and to expedite 
the response process. The preparation of the ROD 
began in March 1994. This action will close OU 16 at 
Rocky Flats. 

IAG MILESTONES THOUGH FY95 FOR OU 16 SCHEDULED ACTUAL 

Submit draft No Further Action Justification 

Submit final No Further Action Justification 

04 Mar 92 

30 July 92 

04 Mar 92 

30 July 92 
Document 

Document 
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4 ER Schedule Activities 

SITEWIDE ACTNTTIES 

OU Description Sitewide activities include several tasks that encompass 
a wide variety of plans, procedures, reports, studies, and 
other activities required by the IAG and that apply to RFP 
environmental restoration activities in general. The 
activities include, but are not limited to, the HSP, a 
Sampling and Analysis Plan, a Plan for Prevention of 
Contaminant Dispersion, the Community Relations Plan, 
the Discharge Limits for Radionuclides Work Plan, 
Treatability Study deliverables, the Background Study 
Plan, Administrative Record, State Response (support 
for CDH oversight), Historical Release Report, 
Operations Management, <Decontamination Facilities, 
Contractor yard support, ER Waste handling facilities, 
geologic characterization, hydrogeologic 
characterization, and ground water monitoring. 

Second Quarter FY94 
Activity 

Sitewide Treatability Studies 
Bioremediation - Issues in the Quality Assurance 
Project Plan (QAPjP) and the EPA guidance documents 
for the treatability study Work Plan have been 
incorporated. DOE received the document for review. 
DOE received a completed Bioremediation Technical 
Task Plan for FY95 from the contractor. 

Annual Report - Comments on the final draft of the 
FY93 Annual Report were incorporated. The final 
Annual Report was issued in March 1994. 

Magnetic Separation - DOE Granted a National 
Environmental Policy Act (NEPA) categorical exclusion 
(CX) for the magnetic treatability test. This issue had 
delayed the initiation of the test program. The first series 
of tests on RFP soil started on February 17, 1994. 

Other Sitewide Activities 
Administrative Record (AR) - An AR Routine 
Document Type List was developed using the IAG, 
OSWER Directive, Code of Federal Regulation, and 
Hanford AR, as a guidance. This list will reduce delays 
in placing certain documents in the AR. The list was 
reviewed by DOE and is in the process of being 
approved. On February 22, 1994, DOE sent agreement 
to EG&G on the letter of understanding regarding the 
AR's process for confidential/privileged documents and 
the use of a routine AR's document list. 
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Community Relations - Community Relations developed 
public involvement plans for OU 4, Accelerated Clean up, 
and IAG Renegotiation, which includes public meetings, 
public involvement, and comment periods. Community 
Relations met with Jessie Roberson, Acting Assistant 
Manager for ER, DOE, to discuss the relationship 
between ER and Community Relations. 

Industrial Area Interim MeasureAnterim Remedial 
Action Plan (IA IM/IRAP) - A preliminary draft IA 
IMARAP document presentation n'eeting was held on 
February 23, 1994. DOE completed and provided 
comments to EG&G on February 25,1994. The 
document was delivered to the agencies in March 1994. 

Industrial Area Integrated OUs 8, 9,10,12, 13, and 14 
Environmental Evaluation (EE) - DOE received 
responses to their comments from EG&G on February 1, 
1994, regarding the IA EE documents. When DOE has 
completed its review of the responses, a meeting will be 
held between the regulatory agencies, DOE, and EG&G 
to establish criteria for review of the currtmt format of the 
IA EE Reports. The IA EE corrective action plan was 
completed and received DOE on February 15, 1994. 

Decontamination and Decommissioning (D&D) - The 
draft Radiological Sampling Plan for Building 788 was 
received by DOE for review and comment on February 2, 
1994. At a meeting with EG&G, the language of the plan 
was revised to clarify the objectives of the sampling and 
the number of points that must be surveyed were reduced. 

DOE receivc A the RCRA Closure Plan to Units 21 and 
48 for Building 788 on February 4, 1994, for review and 
comment. DOE requested that the plan be more specific 
to the RCRA Units and contain more discussion on the 
preferred disposition of each component of the RCRA 
units. On March 11, 1994, the second revision was 
received by DOE; it incorporated DOE'S requests. 

A meeting was held to discuss ideas for FY94 and FY95 
D&D projects. DOE requested EG&G to put together a 
schedule and preliminary cost estimate that were 
presented to DOE on February 14, 1993. The proposal 
was for one project in a plutonium production facility, m e  
to two projects in a non-plutonium facility, and 
approximately one-half dozen projects of a smaller 
nature, such as a small support facilities or tanks. 
Additional D&D projects are in the process of being 
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Other Activities 

identified that could be completed over the next 3 years. 
Two plutonium pilot projects were selected as well as a 
complete facility D&D. In addition, several small projects 
that could be completed during FY94 were identified. 

Baseline Risk Assessment Stop Work Order - 
Informal agreement was reached between EPA, CDH, 
and RFO on data aggregation for baseline risk 
assessment exposure calculations, the final unresolved 
issue from the August 12, 1993, stop work order. The 
data aggregation methodology was formally transmitted 
to EPA and CDH on March 28, 1994, along with a letter 
requesting written approval of the methodology. In a 
separate letter to EPA and CDH, RFO will request that 6- 
weeks be allowed to assess the OU schedule and cost 
impacts of the increased scope resulting from the revised 
risk assessment methodology. EG&G will be directed to 
review the revised methodology and provide RFO with 
schedule and cost impacts on the OUs. 

IAG MILESTONES FOR SITEWIDE ACTIVITIES 

Submit draft Background Study Report (Water) 
Submit draft Background Study Report (Soils) 
Submit draft Community Survey Plan 
Submit final Community Survey Plan 
Submit draft Health and Safety Plan 
Submit draft Quality Assurance Project Plan 
Submit draft Standard Operating Procedures 
Submit draft Plan for Prevention of Contaminant 

Submit draft Treatability Study Plan 
Submit draft Community Relations Plan 
Submit final Health and Safety Plan 
Submit revised Background Study Report 
Submit final Community Relations Plan 
Submit final Quality Assurance Project Plan 
Submit final Standard Operating Procedures 
Submit draft Radionuclides Discharge Limits Plan 
Submit Community Relations Plan Responsiveness 

Submit final Treatability Study Plan 
Submit final Plan for Prevention of Contaminant 

Submit final Plan Discharge Limits Radionuclides 

Dispersion 

Summary 

Dispersion 

SCHEDULE 

15 Dec 89 
15 Dec 89 
23 Jan 90 
22 Mar 90 
15 Aug 90 
29 Aug 90 
29 Aug 90 
19 Sep 90 

21 Sep90 
01 Nov90 
12 Nov 90 
21 Dec90 
22 Jan 91 
01 Mar 91 
01 Mar91 
05 Apr 91 
21 Jun91 

03 Jun 91 
22 Jul 91 

16 Sep 91 

ACTUAL 

15 Dec 89 
15 Dec 89 
23 Jan 90 
22 Mar 90 
15 Aug 90 
29 Aug 90 
29 Aug 90 
19 Sep 90 

21 Sep90 
01 Nov90 
12 Nov 90 
21 Dec90 
22 Jan 91 
01 Mar 91 
01 Mar 91 
05 Apr 91 
21 Jun 91 

03 Jun 91 
22 Jul91 

16 Sep 91 
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IAG MILESTONES FOR SITEWIDE ACTIVITIES SCHEDULE ACTUAL 

Submit final PPCD and Responsiveness Summary 25 Nov 91 
Submit draft Historical Release Report 08 Jan 92 
Submit Responsiveness Summary for DLRP 31 Jan92 ' 31 Jan 92 
Submit final Historical Release Report 03 Jun 92 
Submit Annual Treatability Study Report 08 Mar 93 

25 Nov 91 
08 Jan 92 

03 Jun 92 
08 Mar 93 
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Appendix A 

TNTERAGENCY AGREEMENT RENEGOTIATION 94-ER-01 

Issue 

Background 

Develop a strategy to renegotiate the Interagency 
Agreement. The primary objective of the strategy is to 
obtain a flexible IAG. 

In order to establish a common basis of understanding 
and to integrate the requirements of federal regulators 
with those of the CDH, an IAG was negotiated between 
DOE, EPA, and CDH and signed on January 22,1991. 
The IAG established the legally enforceable framework 
at RF to facilitate coordination of environmental cleanup 
and oversight efforts and to standardize requirements. 
The IAG establishes specific milestones and time frames 
for remedial actions as well as penalties for 
noncompliance with the agreement. Because the 
negotiated IAG schedules for the original 268 
enforceable milestones were based on limited DOE ER 
experience and ideal conditions, several assumptions 
regarding work activity scope, durations, and costs have 
proven to be incorrect. This has resulted in increasing 
difficulty to comply with the IAG. In essence, the IAG 
establishes fixed schedules covering a period of 12 years 
for a work scope that was ill defined and still evolving. 

The existing IAG has enforceable milestones 
commitments through FY 2001. The mechanisms 
available to change schedules in the current IAG is 
through Part 42, “Extensions”, Parts 12 and 16, “Dispute 
Resolution”, and Part 32, “Additional Work or 
Modification of Work.” As currently written, Part 42 of the 
IAG, Extensions does not specifically provide for 
modification of the agreement to acknowledge program 
issues such as funding, reviews, procurement, or other 
changes that impact the original technical, cost, and 
schedule baselines of the program. 

Corrective Actions To accomplish our goal of obtaining a flexible agreement, a 
mechanism or process must be developed that allows 
formal and controlled inclusion of impacts resulting from the 
disposition of all current and future issues. The key to the 
success of this strategy is going to be the ability to obtain 
concurrence on the process from the regulators. Five 
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primary issues facing the renegotiation efforts today are 
major components of the process. The primary issues are 
as follows: Program Assumptions, Adequacy of Funding 
Request, Work Scope Prioritization, Dispute Resolution 
Process, Emerging Work Scope, and Change Control. 

Scheduled Completion 
Dates 

Actual Completion Date s 

Current Status 

Funding Status 

NIA 

NIA 

NIA 

Adequacy of Funding Request is one of the primary 
issues facing the renegotiation efforts. The regulators 
have never accepted the fact that full-funding 
requirements could not be obtained and continue to doubt 
DOE’S commitment to request full funding. An 
understanding and compromise between parameters of 
full-funding requirements is needed. A determination of 
what is reasonable based on resource availability and 
process constraints (people, equipment, etc.) and what is 
realistic as far as funding availability must also be made. 
DOE should involve EPA and CDH in the prioritization of 
the work activities to be accomplished with available 
funds. This would be done in conjunction with the 
proposed flexible milestone concept. This process should 
be an annual event in order to adapt priorities to funding 
availability. This issue needs to be addressed at the 
executive level of all involved agencies in order to reach 
concurrence on what constitutes full funding. 
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Issue 

HUMAN HEALTH RISK ASSESSMENT 94-ER-02 

Background 

On August 18, 1993, the DOE issued a “Stop Work” 
letter to EG&G on the Human Health Risk Assessment 
(HHRA) activities at Operable Units (OU) 1, 2, 3, 4, 5, 6, 
and 7. 

The HHRA portion of the IAG is based on the 
implementation of both CERCLA requirement and RCRA 
requirements. EPA has responsibility for the 
implementation of CERCLA requirements and CDH has 
the responsibility for the implementation of RCRA 
requirements. OUs 1 and 2 are joint EPA and CDH lead 
sites, so a compromise between CERCLA HHRA 
requirements and RCRA HHRA requirements was 
needed. Since the CERCLA and RCRA HHRA 
requirements are vastly different, much time was spent by 
DOE and EG&G trying to negotiate a compromise HHRA. 
Even though other OUs are either EPA or CDH lead sites, 
EPA, CDH, and DOE felt that the compromise HHRA 
approach should be used at all OUs for consistency. 

Since a compromise could not be reached between 
CERCLA and RCRA requirements within the HHRA, 
EPA, and CDH stopped work on HHRAs on August 18, 
1993. There were four areas specifically cited within the 
stop work letter. These were: 

1) Aggregation of OU data for the purpose of comparing 
to background concentrations. 

2) Selection of COCs for both ecological and human 
health baseline risk assessments. 

3) Aggregation of data for the purpose of conducting an 
exposure assessment. 

4) Statistical comparisons of OU data to background 
data. 

Corrective Actions On December 22, 1993, DOE instructed EG&G to 
resume work on all background comparison issues and 
COC issues. This meant that stop work issues number 
1, 2, and 4 above were started on this date. 
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DOE, EPA, and CDH are still not in agreement on how to 
aggregate data for the purpose of conducting an 
exposure assessment. This issue has been raised in the 
management chain and is currently going through formal 
dispute resolution. 

Scheduled Completion 
Dates process. 

Dependent on final resolution of the dispute resolution 

Actual Completion Dates Unknown 

Current Status The background comparison is currently being performed 
at OUs 3,6, and 7. Background comparisons at OU 5 
will begin when the OU database is adequate. 
Background comparisons at OUs 1 , 2, and 4 have been 
completed. 

The selection of COCs will begin at OUs 3, 5 ,  6, and 7 
after the background comparison has been completed. 
COCs have been evaluated at OUs 1 , 2, and 4. 

Informal agreement was reached betwcen EPA, CDH, 
and RFO on data aggregation for baseline risk 
assessment exposure calculations, the final unresolved 
issue from the August 12, 1993, stop work order. The 
data aggregation methodology was formally transmitted 
to EPA and CDH on March 28, 1994, along with a letter 
requesting written approval of the methodology. In a 
separate letter to EPA and CDH, RFO will request that 6- 
weeks be allowed to assess the OU schedule and cost 
impacts of the increased scope resulting from the revised 
risk assessment methodology. 

Funding Status All HHRA work is being funded through the individual OU 
work packages. 
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ONSITE SURFACE WATER MANAGEMENT 94-ER-03 

Issue 

Background 

Surface Water Management (Option J) at RFP includes 
management of the STP effluent and all surface runoff 
tributary to the eastern plant boundaries. The S I P  
effluent is a significant percentage of total runoff. 

For some time Surface water quality at RF has been a 
concern to local cities, DOE, EG&G, federal and state 
agencies, and the public because of the location of two 
drinking water reservoirs immediately downstream of the 
plant. Great Western Reservoir and Standley Lake 
provide drinking water to communities in the vicinity of 
the plant. Concerns were intensified by relatively minor 
but highly visible incidents including the chromic acid 
incident and the atrazine observation in the terminal 
ponds. The FBI and EPA investigation of alleged 
violations caused severe concern by nearby residents. 
Current plans evolved from technical requirements 
identified by plant personnel, DOE Orders, changing 
regulations, and various agreements with cities and 
regulatory agencies. These plans are consistent with the 
Option J Selected Onsite Improvements developed by a 
working group formed in the summer of 1989 at the 
request of Congressman David Skaggs (2nd U. S. 
Congressional District) to address water management 
options at RFP. 

Corrective Actions Onsite Water Management projects (Option J) are aimed 
at improving pond dam safety and water control 
operations, upgrading effluent treatment capabilities, 
improving site drainages and flood control, and 
minimizing downstream discharges of plantsite waters. 

The improvement of dam safety is a critical component of 
RFP surface water management. The terminal dams 
were originally designed for short-term stormwater 
retention. Current efforts to satisfy the Agreement in 
Principal (AIP) make short-term retention difficult and 
often impossible. Long-term retention has created 
several dam safety concerns that are being investigated 
in order to determine what measures are necessary to 
allow pond operations to continue in a safe manner and 
to avoid uncontrolled discharges. The improvement of 
water control operations currently includes the 
installation of environmental monitoring stations to 
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characterize RFP surface waters within major drainages. 

All surface water discharges customarily meet local 
water quality standards. Treatment upgrades are 
required to improve preparedness for unforeseen 
conditions and are in anticipation of future, more 
restrictive, standards. Removal of radionuclides at 
extremely low levels is a major focus of these upgrades. 

Improving site drainages and flood control is for the 
purpose of protecting plant facilities and property, 
maintaining or improving emergency response capabilities 
during large storm events, reducing contaminant transport 
potential during large store events, and providing runoff 
and spill controls consistent with Clean Water Act Pollution 
Prevention Best Management Practices. Over the years, 
plant development has increased the percentage of 
impervious surfaces and thus created significant increases 
in storm runoff from a given storm event size. 
Downstream drainage systems originally designed with 
sufficient capacity to satisfy DOE Orders are no longer 
adequate. In addition, many of the drainage structures are 
clogged with debris and sediment, further compounding 
runoff control problems. Reconstruction of the South 
Interceptor Ditch (SID), Building 991 flood protection, 
Central Avenue drainage repairs, A-1 and B-1 Ponds 
Bypass enhancements, and developing routine 
maintenance capabilities are key projects under improving 
site drainages and flood control. 

Minimizing downstream discharges may help reduce 
operating costs and the potential for regulatory violations 
associated with pond discharges, helps satisfy AIP Zero 
Discharge goals, and improves darn safety by 
decreasing water volume retention requirements. 
Projects include the recycling of Pond C-2 water into the 
raw water system for cooling town usage, and enhancing 
spray evaporation capabilities. 

Scheduled Corn p let ion IAG MILESTONE DUE DATE 
Dates Environmental Monitoring Stations Sept 1994 

Diainage Repairs and Improvements Plan Sept 1994 
Terminal Dams Geotechnical Evaluation Nov 1994 
Pond C-2 Discharge Minimization June 1995 
South Interceptor Ditch Reconstruction June 1996 
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. 
Project Status 

Actual Completion Date s N/A 

Current Status 

Funding Status 

In Progress 

Funding responsibility was transferred to EM-40 in FY93. 
Funding is expected to continue for ongoing projects. 
Funding for other projects is unknown for FY95 at this 
time. Funding cuts for FY97-99 have resulted in some 
out-year schedule delays. 
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POND WATER MANAGEMENT IM/IRA 94-ER-04 

Issue 

Background 

Corrective Actions 

Surface Water Management (Option J) at Rocky Flats 
includes management of the Waste Water Treatment 
Plant effluent and all surface runoff tributary to the 
eastern plant boundaries. The STP effluent is only a 
small percentage of total runoff. 

For some time surface water quality at RFP has been a 
concern to local cities, DOE, E G G ,  federal and state 
agencies, and the public because of the location of two 
drinking water reservoirs immediately downstream of the 
plant. Great Western Reservoir and Standley Lake 
provide drinking water to communities in the vicinity of 
the plant. Concerns were intensified by relatively minor 
but highly visible incidents including the chromic acid 
incident and the atrazine observation in the terminal 
ponds. The FBI and EPA investigation of alleged 
violations caused severe concern by nearby residents. 
Current plans evolved from technical requirements 
identified by plant personnel, DOE Orders, changing 
regulations, and various agreements with cities and 
regulatory agencies. 

All surface discharges customarily meet or exceed local 
water quality standards. Corrective actions are required 
to improve preparedness for unforeseen conditions and 
in anticipation of future, more restrictive, standards. 
Some are required by agreements and others are 
necessary for effective management of runoff. These 
corrective actions will be addressed by a Pond Water 
Management IM/IRA Decision Document (DD), as 
detailed below: 

Request for IMARA. - DOE, DOE, and EG&G were 
initially notified by EPA in December 1991, June 1992, and 
October 1992 that the Clean Water Act (CWA) coverage of 
the Rocky Flats surface water ponds would be removed 
under the new NPDES permit. EPA and CDH 
promulgated the use of the CERCLA process to supplant 
the CWA permit in regulation of the ponds and their 
discharges. The justification for EPA’s position was that 
“treatment” (apparently even natural settling/clarification 
processes) was not allowable in “waters of the U. S.” This 
natural settling occurs and is readily acknowledged since 
the ponds were intentionally designed and constructed as 
storm water clarifying impoundments and as emergency 
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spill catchment with exactly that purpose in mind. 
The regulatory agencies generally acknowledge that the 
ponds serve a valuable buffering function and provide 
the option of collecting contaminants in the event of 
upsets or spills, and thereby reduce the spread and 
associated risk of health and environmental impacts. 
DOE decided not to contest the issues of whether the 
ponds constitute waters of the U. S. and; therefore, the 
hazardous waste and RCRA i’: wes  currently exempted 
under the CWA would apply. 
strategy now shifts from water management to control of 
water, sediments, and associated contaminants in 
accordance with hazardous waste and other applicable 
regulations. DOE formally initiated dispute resolution in 
November 1992 under the IAG with the IMARA and 
withdrew same in November 1992. The dispute was 
reopened in January 1994. 

Complete draft IM/IRA Decision Document November 

ond management 

Scheduled Completion 
Dates 1993 

Actual Completion Date November 22,1993 

Current Status 

Funding Status 

DOE formally invoked dispute resolution in January 
1994. IMARA dispute resolution is proceeding according 
to processes specified in the IAG. All work on the draft 
IM/IRA Decision Document was stopped pending dispute 
resolution. However, implementation activities to secure 
a mobile treatment system and conduct pilot testing 
continue to progress. 

Funding responsibility was transferred to OU 6, Walnut 
Creek. Funding is expected to continue for ongoing 
projects. Funding for other projects is unknown for FY95 
at this time. 
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INDUSTRIAL AREA (I A) TNTERTM MEASlJRE (IM)/INTERIRI REMEDIAL 
ACTION PLAN (TRAP) 94-ER-05 

issue 

Background 

It is generally acknowledged that certain aspects of the 
Remedial Investigation/Feasibility Study (RI/FS) work 
scheduled for the Industrial Area (IA) may be difficult to 
perform under the present conditions that exist in this 
area, and that some of this work would be more 
effectively performed as a part of the Plant Transition and 
Decontamination/Decommissioning program (D&D). 
One concern is that contaminated areas would be 
cleaned at significantly higher cost because of the 
presence of buildings with vital safety systems in place 
and potentially recontaminated during the D&D process. 
It was suggested that if this work is to be deferred, it 
would be prudent to implement a more comprehensive 
monitoring program to detect releases that may occur 
during the interim. Furthermore, Transition and D&D 
could represent non-routine activities that may increase 
the risk of spills or other unplanned releases. It was 
requested that the monitoring network be sufficient to 
provide early detection of these potential releases so that 
a response may be enacted before an offsite release 
occurs, as well as provide recommendations for 
environmental pathway protection and monitoring to be 
completed during D&D activities. 

The project will evaluate the present monitoring network 
with respect to potential exposures and migration 
pathways. This evaluation will include the monitoring of 
building storm and footing drains and will address their 
influence on contaminant migration pathways. If 
necessary, a plan would be implemented that would 
address deficiencies in the current monitoring network. 
Additionally, the IMARA plan for the IA will evaluate the 
current administrative guidelines that are in place for the 
disposition of incidental waters that collect in footing 
drains, sub-basements, sumps, and valve vaults. The 
IMARA plan will provide recommendations for guidelines 
for the handling of these waters if none currently exist. 

The regulatory agencies were receptive to the idea of an 
IRAP for quite some time. In July 1993, a project scope 
and schedule was presented to the regulators and a 
project scope and schedule agreement was reached. 
The FY94 work package was built around this scope and 
schedule. 
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Corrective Actions 

Scheduled Completion 
Dates 

Actual Completion Dates 

Current Status 

Funding Status 

N/A 

IAG MILESTONE 
Submit draft Decision Document 
Submit draft Responsiveness Summary 
Submit final Responsiveness. Summary 
Submit final Decision Document 
Scheduled Completion Date of Project 

DUE DATE 
3/23/94 

8/2/94 
8/23/94 
812 3/94 

9/7/94 

March 23, 1994 

The project continues to run ahead of schedule and 
under budget. The draft Decision Document (DD) was 
submitted to the regulatory agencies on March 15, 1994. 

Funding of this project for FY94 is $1.36 M. 
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STORAGE SPACE FOR ER-GENERATED MATERIALS 9 4 - E X 3  

Issue 

Background 

Handling, transportation, storage, and disposal of ER 
generated material. 

ER-generated solid material and liquids must be 
handled, characterized, packaged, transported, stored, 
and disposed of in accordance with regulatory 
requirements. Material includes solids from drill cuttings, 
personal protective equipment (PPE), sediments from 
the decontamination facility settling tanks, and 
potentially, ER-generated solid and liquid waste from 
IRAs. Drill cutting handling requirements are currently 
being addressed with CDH. A draft procedure has been 
submitted for regulatory review. 

Based on CDH guidance, the proposed procedure 
requires drill cuttings to be managed based on prior 
process knowledge until analytical characterization can 
be made. Once that is completed, a RCRA waste 
determination will be completed. This will be followed by 
a risk assessment to determine final disposition based on 
an acceptable/unacceptable risk to human health and/or 
the environment. 

Limited physical and permitted storage space on 
plantsite constrains Rocky Flats' ability to appropriately 
store investigative derived materials (IDM). A request for 
a permit modification has been submitted. Reaching the 
capacity for storage of IDM from IHSS pending 
characterization and issuance of the ROD may impact 
other ER activities. Rocky Flats currently does not have 
adequate permitted storage space for IDM. 

If limited storage capacity for IDM curtails assessment 
activity and an IAG milestone is missed, DOE may be 
assessed penalties under the IAG. 

Corrective Actions Standard operating procedures were developed for the 
management of IDM, F0.23, Management of Soil and 
Sediments IDM and F0.29. Discussions are still being 
carried out with CDH concerning the scope and 
character of the procedures. 

Interim status approval was granted to two RCRA 
storage units, 18.03 and 18.04. Plans for installing a 
structure at Unit 18.04 are currently being implemented. 
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Additional space is being pursued to store non-RCRA 
wastes. 

Environmental Restoration (ER) will continue to evaluate 
its future storage requirements and track the availability 
of existing buildings on plantsite. If additional storage is 
needed, utilization of existing structures will be pursued if 
practical and feasible. If existing structures are not 
available, then the construction of an additional facility 
will be necessary. 

Scheduled Completion 
Dates the following schedule: 

The IDM structure at Unit 18.04 will be constructed using 

Winter 1994: Procurement of design/build subcontractor. 

Spring 1994: Initiate design activities including 
preparation of the Integrated Work Control Program 
(IWCP) package, Health and Safety Plan (HSP), 
drawings, and design submittals. 

Summer 1994: Complete design activities and initiate 
construction. 

Winter 1995: Complete construction. 

These activities are dependent on approval of the 
environmental assessment in spring or summer of 1994. 

Actual Completion Dates CDH granted interim status under RCRA Subpart A on 
August 30, 1991. 

RFP is currently negotiating with CDH concerning the 
handling and management of IDM. 

Current Status 

Funding Status 

Rocky Flats is currently waiting for CDH approval of the 
RCRA permit modification for the interim status units. 

A procurement package is being finalized for the design 
and construction of the IDM storage facility. 

Funding estimates are included in the Five-Year Plan 
(FYP). 
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FUTURE LAND USE 94-ER-07 

Issue 

Background 

Development of an integrated Land Use Plan for Rocky 
Flats needs to occur with stakeholder input to establish the 
degree of cleanup required for individual sites. Stakeholder 
input will not be available until the last half of 1995. 

Due to the change in mission for Rocky Flats, new uses 
for the land and facilities must be determined and 
implemented. DOUHQ has stated that the public will 
have input into decision making for Rocky Flats. Because 
of the introduction of a new stakeholder group, the 
Citizen’s Advisory Board (CAB), the convening of a 
Future Site Use Working Group has been delayed. It is 
strongly advisable that stakeholder groups and plant 
personnel utilize similar decision making information for 
future site use planning. 

Corrective Actions Activities are in progress to develop a Facility Land Use 
Plan for Rocky Flats. This is being done in an integrated 
fashion by coordinating and sharing information among 
DOE/HQ, DOVRFO, EG&G, and the stakeholders. 

Tools to provide informed decision making is a critical 
component of good future site planning. Major tools are 
being developed through a Systems Engineering 
Analysis. This will include primary considerations such 
as traditional land use factors, special factors due to 
Rocky Flats programs, and a review of contiguous land 
uses. A constraint and opportunities analysis will be 
performed to identify potential land use options. Risk, 
cost and waste generation will be determined for each 
option and an informed decision will then be possible. 

A phased plan for land use is under consideration. This 
would allow planning to occur in a timeframe that is within 
a manageable knowledge horizon. It would also provide a 
framework for interim actions. The phases being 
examined are event oriented; Phase I occurs until a 
determination is made regarding the disposition of waste 
at Rocky Flats; Phase II occurs until a determination is 
made regarding the disposition of Special Nuclear 
Material; Phase II determination occurs when Rocky Flats 
is entirely ready for transfer to another owners. 
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Scheduled .Completion IAG MILESTONE DUE DATE 
Dates Initial planning tools availability October 1994 

December 1995 Stakeholder Future Site Working 
Group final report with DOE 
concurrence 

Actual Completion Dates Planning methodology Available 

Current Status 

Funding Status 

Work is continuing on the integration of future planning 
among all groups. Tools also continue to be developed 
and tested to assure suitability for the task. 

Funding is available for 1994. Funding for Accelerated 
Cleanup schedules is pending. 
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issue 

RF OFFSTTE SURFACE WATER MANAGEMENT 94-ER-08 

Background 

Option B - Offsite Water Management. - Option B is a 
combination project protecting water supplies 
downstream of Rocky Flats. It consists of a 100-year 
precipitation retention and diversion facility on Woman 
Creek to protect Standley Lake (the drinking water 
supply of the local cities of Westminster, Arvada, 
Northglenn, Federal Heights, and Thornton), and to 
eliminate Great Western Reservoir as a water supply for 
the city of Broomfield, with the procurement of an 
equivalent replacement water supply. 

In June 1989, 75 federal agents from the FBI and EPA 
entered Rocky Flats to investigate allegations of criminal 
violations of federal environmental laws. Among the 
allegations was the discharge of hazardous materials to 
streams leaving the plant and flowing into nearby 
municipal water supplies. Although the allegations 
precipitating the FBVEPA raid were never substantiated 
by a federal grand jury, previous plant operations have 
caused local communities to be concerned. 

Various contamination incidents, leading to the FBVEPA 
raid, led to public concern and a series of actions to 
protect municipal water supplies. The city of Broomfield 
was the first to take immediate steps. During the raid, 
the city constructed a small canal to divert plant 
discharge and runoff around Great Western Reservoir. 
This satisfied the immediate concern of ongoing 
contamination of their water supply; however, city 
officials acknowledged that this was only a temporary 
measure until a permanent fix might be achieved. 

Local community leaders believed that nothing short of 
total separation of the community water supplies from 
plant effluent and runoff was acceptable. Citing public 
concern about the safety of their water supplies and the 
possibility of a future plant spill that might contaminate 
those supplies, officials from the city of Broomfield 
approached DOE requesting construction of a new dam 
on Rocky Flats of sufficient size to contain the probable 
maximum flood (PMF) from the facility. The plant 
manager agreed to work with city officials to examine 
alternatives. Broomfield officials then contacted other 
municipalities (dependent on Standley Lake) for 
representatives to form an Option Review Group. 
Participants included representatives from Arvada, 
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Broomfield, Federal Heights, Northglenn, Thornton, 
Westminster, Jefferson County, CDH, EG&G, DOE, EPA, 
officials from the offices of Governor Romer, U.S. 
Senator Tim Wirth, U.S. Senator Hank Brown, U.S. 
Representative David Skaggs, and former U.S. Senator 
William Armstrong. This group met for several months to 
evaluate options, and drafted a plan called Option B to 
divert all waters coming off the plantsite from 
downstream drinking water supplies. 

I 

In the meantime, DOE was developing the Zero Discharge 
Study and the Surface Water Management Plan to 
address methods of protecting downstream users and 
societal concerns such as perception. However, because 
of constituent pressures and fear of bureaucratic delays, 
city officials were unwilling to wait for the Rocky Flats 
planning and budgetary process to implement these 
management plans. Consequently, the cities worked 
closely with their congressional representatives to 
formulate language supporting the project and introduced 
legisla!ive authorization for DOE to issue a grant to 
reimburse the cities for Option 6 project costs. The project 
received commitment from Admiral Watkins, who was the 
Secretary of Energy at the time. 

Corrective Actions NIA 

Scheduled Completion 
Dates 

The funding grant to the cities fc the $101 million to 
execute all of the Option B components was approved in 
the summer of 1992. Funding for the Option B project 
will be carried through 1996. Proposed completion dates 
for some of the major elements of the project are: 

1 ) 1993 -Completion of replacement water rights 
purchase for the City of Broomfield. 

2) 1994 - Pipeline from Standley Lake Diversion to 
Great Western Reservoir in place for future use. 

3) 1995 - Offsite Woman Creek Reservoir. Water 
transmission system for Broomfield replacement 
water supply. 

4) 1996 - New water treatment plant for Broomfield. 
Transmission lines for Broomfield drinking water 
supply. 
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Actual Completion Dates April 1, 1993, Broomfield water rights purchase 
complete. 

Current Status Broomfield completed its purchase of water rights from the 
city of Boulder. Right- of-way acquisition for the raw water 
pipeline should be complete by the end of 1993, as well as 
purchase of the property site for the new water treatment 
plant. The cities involved in the Standley Lake Protection 
Project (SLPP) decided to remove the diversion canal 
from the project because of local neighborhood opposition 
to the proximity of the canal to their houses, and 
Endangered Species Act (ESA) constraints regarding a 
bald eagle nesting site next to the proposed alignment of 
the canal. The cities are working on a biological 
assessment for the SLPP with DOE as the lead agency for 
Section 7 consultation under the ESA because of the 
seasonal presence of the bald eagles in the area. 

Funding Status FY funding will be an ER responsibility. FY94 funding is $1 0 
million, with a carryover of unobligated funds from FY92 and 
W93 of $24 million. This agreement is based on a 
Secretary of Energy commitment to the cities involved. 
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I Project Status 

ENFORCEABLE MILESTONES 94-ER-09 

Issue 

Background 

Enforceable milestones are being missed or are in 
jeopardy of being missed. 

There are several enforceable milestones in the 
Interagency Agreement (IAG) that will not be met. In 
addition, extensions have been granted for certain 
milestones but not extensions for the corresponding 
outyear milestones. Extensions have been requested for 
all these outyear milestones. However, the agencies are 
not willing to provide extensions for outyear milestones 
as they feel it will discourage attempts to accelerate the 
work. They also do not want to allow extensions for 
milestones that are being missed because of funding 
issues (Industrial Area OUs and OU 2). 

Milestones are being delayed for OUs 2-7 due to the stop 
work order for the Human Health Risk Assessment. 
These are expected to be extended after the stop work 
order has been lifted. 

Corrective Actions The outyear milestones will be constantly evaluated to 
determine when and if extensions should be requested. 
The milestones affected by funding shortfalls cannot be 
recovered. However, other options are being scoped to 
accelerate remediation activities where possible. These 
include acceleration of the remedial investigations for OUs 
7 and 11, hot spot removals, and prioritization of Individual 
Hazardous Substance Site’s (IHSSs) to identify no further 
actions and potential early actions. Redefining the 
Industrial Area OUs is also being recommended based on 
the results of IHSS prioritization. This will allow portions of 
the Industrial Area OUs to be completed even though 
other portions must wait for D&D. 

Scheduled Completion N/A 
Dates 

Actual Completion Dates N/A 
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Current Status 

Funding Status 

The identification of missed milestones and justification, 
assumptions, and potential accelerated actions for OUs 
1-3, and 5-1 6 were identified in a memorandum to DOE 
dated March 25, 1994. Several of these accelerated 
actions are being implemented in FY94. (OU 4 was not 
included as its schedule has been accelerated and 
milestones are on schedule.) 

Funding of the accelerated actions in FY94 is 
approximately $4 million. 
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ETVVIRONR4ENTAT, ASSESSMENT STUDY ( E M )  “TIC.ER TEART’ 
CORRECTIVE ACTIONS 

The following section presents the status of EAS corrective actions as of March 31, 1994. 
The information is an output of the Commitments Tracking System and represents 
significantly improved, -more timely information on “Tiger Team” actions as compared to 
previous DOE Quarterly Environmental Restoration Compliance Action reports. 

The information presents the ISP number for tracking the completion of each action plan, 
the manager responsible for the plan, due date and completion dates for each task within 
the plan, individual task manager and task description, the completion certification date 
when the plan manager certifies that all plan tasks are completed, the verification date 
when Performance Assurance verifies that plan activities are complete, and the plan 
status as of the report date. Plan status may be “open,” meaning work continues on one 
or more tasks; “in verification,” meaning the plan manager has certified that plan activities 
are complete and that this is being verified by Performance Assurance; “reopened,” 
meaning Performance Assurance has determined that not all plan tasks have been 
completed and independently verified. 

The Commitments Tracking System follows procedures defined under RFP Administrative 
Manual ADM 1-1 0000, Section 3.02. These procedures require that each task be certified 
as complete by the individual task managers through an Interim Completion Certificate. 
Once all tasks within a plan are completed, the plan manager submits a completion 
certificate. Performance Assurance then performs an audit to verify that all requirements 
specified in the plan have been met. DOHRFO is formally notified once verification is 
complete. Task completion deadlines may be extended by task managers upon completion 
of a Status Revision form and written concurrence by the plan manager. The Commitments 
Tracking System is updated daily with new status information. 
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20000 
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22100 

22300 

22400 
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23200 
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25200 
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25500 

31400 

32330 

44600 

64000 

82300 

83000 

86000 

91000 

92000 

94000 

94700 

95000 

96300 

Final Action Plans Ref 
Plans Cerl Plan to 0th 

Pe-ooer! u u & M ComDlete w Total 
0 0 0 0 3 0 0 0 12 15 

0 1 0 0 0 1 0 0 0 2 

0 0 0 0 0 0 0 1 0 1 

0 0 0 0 0 0 1 1 2 4 

0 0 0 0 0 0 3 0 0 3 

1 0 0 0 0 0 0 0 1 2 

1 0 0 0 1 0 0 1 1 4 

1 0 0 0 0 0 0 1 3 5 

0 0 0 0 0 0 0 1 0 1 

1 0 0 0 0 0 0 0 1 2 

0 0 0 0 0 0 0 1 3 4 

0 0 0 0 1 0 0 0 0 1 

0 0 0 0 0 0 1 0 4 5 

0 0 0 0 0 0 2 0 3 5 

0 0 0 0 1 0 0 0 2 3 

0 0 0 0 2 0 2 0 0 4 

0 0 0 0 1 0 0 0 1 2 

0 0 0 0 0 0 0 1 6 7 

1 0 0 0 0 0 0 0 4 5 

1 0 0 0 0 0 0 1 0 2 

0 0 0 0 0 0 0 0 1 1 

0 0 0 0 0 0 0 0 1 1 

0 0 0 0 0 0 0 0 1 1 

0 0 0 0 0 0 0 0 1 1 

0 0 0 0 0 0 0 0 1 1 

0 0 0 0 0 0 1 0 0 1 

0 0 0 0 0 0 0 0 2 2 

0 0 0 0 0 0 0 0 1 1 

0 0 0 0 0 0 0 0 1 1 

0 0 0 0 0 0 0 0 3 3 

0 0 0 0 0 0 0 0 1 1 

0 1 0 0 0 0 0 0 0 1 

0 0 0 0 0 0 0 0 1 1 

Total 
~~ ~ ~~ 

6 2 0 0 9 1 10 8 57 93 
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AOC 
ADS 
AI P 
ALARA 
AOC 
AR 
ARAR 

ASRP 
BAT 
BCP 
BOA 
BRAP 
CAB 
CAD 
CAMU 
CDH 
CERCLA 

CHWA 
CI 
CMS 
COC 
CPFM 
CPT 
CRP 
csu 
CWA 
CWQCC 
cx 
DAC 
DD 
D&D 
DCN 
DLRP 
DM 
DNAPL 
DOE 
DQO 
DVP 
E&WM 
EA 
EcMP 
EE 
EM 
END 

Area of Concern 
Activity Data Sheet 
Agreement In Principle 
As Low As Reasonably Attainable 
Area of Concern 
Administrative Record 
Applicable or Relevant and Appropriate 
Requirements 
Accelerated Sludge Removal Project 
Best Available Technology 
Baseline Change Proposal 
Basic Ordering Agreement 
Baseline Risk Assessment Plan 
Citizens Advisory Board 
Computer Aided Design 
Corrective Action Management Unit 
Colorado Department of Health 
Comprehensive Environmental Response, 
Compensation, and Liability Act 
Colorado Hazardous Waste Act 
Continuous Improvement 
Corrective Measures Study 
Contaminant Of Concern 
Colloid Polishing Filter Method 
Cone Penetrometer Testing 
Community Relations Plan 
Colorado State University 
Clean Water Act 
Colorado Water Quality Control Commission 
Categorical Exclusion 
Derived Air Concentration 
Decision Document 
Decontamination & Decommissioning 
Document Change Notice 
Discharge Limits Radionuclides Plan 
Draft Modification 
Dense Non-aqueous Phase Liquids 
Department of Energy 
Data Quality Objectives 
Data Validation Plan 
Environmental and Waste Management 
Environmental Assessment 
Ecological Monitoring Program 
Environmental Evaluation 
Environmental Management 
Environmental NEPA Division 
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DOE, Rocky Flats Plant 

EPA 
EQS 
ER 
ERA 
ERM 
ESA 
ESE 
FIDLER 

FOM 
FONSI 
FS 
FSP 
FTU 
FYP 
GAC 
GIS 
GPR 
GPS 
H&S 
HAP 
HGMS 
HHRA 
HPGe 
HQ 
HRR 
HSP 
IA 
I AG 
ICP-MS 

ID 
IDM 
IHSS 
IM 
IRA 
I RAP 
ITS 
IWCP 
IX 
LANL 
LATO 
LL 
LLM W 
MOU 
MTS 
MSA 
MSVEU 
Nal 

Environmental Protection Agency 
Environmental Quality Support 
Environmental Restoration 
Ecological Risk Assessment 
Environmental Restoration Management 
Endangered Species Act 
Environmental Science and Engineering 
Field Instrument for Detection of Low Energy 
Radiation 
Facilities Operations Management 
Finding of No Significant Impact 
Feasibility Study 
Field Sampling Plan 
Field Treatability Unit 
Five-Year Plan 
Granular Activated Carbon 
Geographic Information System 
Ground Penetrating Radar 
Global Positioning System 
Health andSafety 
Health Advisory Panel 
High Gradient Magnetic Separation 
Human Health Risk Assessment 
High Purity Germanium 
Headquarters 
Historical Release Report 
Health and Safety Plan 
Industrial Area 
Interagency Agree, :.lent 
Inductively Coupi,; .: Plasma Mass 
Spectrometer 
Integrated Demonstration 
Investigative Derived Material 
Individual Hazardous Substance Site 
Interim Measure 
Interim Remedial Action 
Interim Remedial Action Plan 
Interceptor Trench System 
Integrated Work Control Package 
Ion Exchange 
Los Alamos Nationai Laboratory 
Los Alamos Technology Office 
Low-level 
Low-level Mixed Waste 
Memorandum of Understanding 
Master Task Subcontract 
Major Systems P -quisition 
Mobile Soil Vapor Extraction Unit 
Sodium Iodide 
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NAPLs 
NEPA 
NFAJ 
NOV 
NPDES 

NRDA 
NTS 
O&M 
OPWL 
ORR 
OTD 
ou 
PA 
PAC 
PCB 
PCCB 
PCP 
PIT 
PMF 
PP 

PPCD 

PPE 
PRG 
PU&D 
QA 
QAPjP 
QP 
RAGS 
RCA 
RCRA 
RFEDS 
RFI 
RFP 
RI 
ROD 
RPP 
RPT 
RS 
SA 
SAP 
SAR 
SID 
SITE 
SLPP 
srvlo 
SOP 

PPb 

Non-Aqueous Phase Liquids 
National Environmental Policy Act 
No Further Action Justification 
Notice of Violation 
National Pollution Discharge Elimination 
System 
Natural Resource Damage Assessment 
Nevada Test Site 
Operations and Management 
Original Process Waste Line 
Operational Readiness Review 
Off ice of Technology Development 
Operable Unit 
Protected Area 
Potential Area of Concern 
Polychlorinated biphenyl 
Plant Change Control Board 
Process Control Plan 
Process Improvement Team 
probable maximum flood 
Proposed Plan 
Parts per billion 
Plan for Prevention of Contaminant 
Dispersion 
Personal Protective Equipment 
Preliminary Remediation Goals 
Property Utilization and Disposal 
Quality Assurance 
Quality Assurance Project Plan 
Quality Plan 
Risk Assessment Guidance for Superfund 
Radiological Control Area 
Resource Conservation and Recovery Act 
Rocky Flats Environmental Database System 
RCRA Facilities Investigation 
Rocky Flats Plant 
Remedial Investigation 
Record of Decision 
Resource Protection Program 
Radiological Protection Technician 
Responsiveness Summary 
Special Assessment 
Sample and Analytical Plan 
Safety Analysis Report 
South Interceptor Ditch 
Superfund Innovative Technology Evaluation 
Standley Lake Protection Project 
Sample Management Off ice 
Standard Operating Procedure 
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DOE, Rocky Flats Plant 

sow 
SPPO 
STP 
SVE 
svs 
sw 
TCE 
TDS 
TI E 
TM 
TRG 
TSR 
TSS 
UBC 
USFWS 
uv 
VOA 
voc 
WBS 
ws 

Statement of Work 
Solar Ponds Program Off ice 
Sewage Treatment Plant 
Soil Vapor Extraction 
Soil Vapor Survey 
Surface Water 
Trichloroethene 
Total Dissolved Solids 
Technology Information in Exchange 
Technical Memorandum 
Technical Review Group 
Treatability Study Report 
Total Suspended Solids 
Under Building Contaminations 
United States Fish and Wildlife Service 
Ultraviolet 
Volatile Organic Analyte 
Volatile Organic Compound 
Work Breakdown Structure 
Waste Solidification 
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